

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE 2007**

1.	Tender No.	883/MM/PDR/56-P
2.	Item	Diamond tools
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	01-03-2007
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	02-04-2007
7.	Nos. of tenders recd.	Three
8.	Nos. & names of parties qualified after technical evaluation	.3 Nos i)M/s.Rockdril (India), Jodhpur. ii)M/s.Ideal Diamond Products, Hyderabad iii) M/s. Weben Dia Drill, Kolkata.
9.	Nos. and names of parties not qualified after technical evaluation	-NIL- ( No bid rejected)
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Order was placed based on lowest cost per mtr.
11.	Contract No. & Date	Supply Order No.7892/MM/PDR/56-P/39, dated 13.06.2007
12.	Name of Contractor	M/s. Rockdrill (India), Jodhpur.
13.	Value of the contract	Rs.16,95,700/- + CST @ 3 % against Form 'C'
14.	Scheduled date of completion of supplies	Delivery Commencing within 10 weeks @ 100 Nos. per month. Completion by 26-12-2007
15.	Actual date of start of supply	16.07.2007
16.	Present Status	95 % supply completed. Letter sent to firm for supply of balance quantity of 5 Nos.

**DETAILS OF PURCHASE EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF NOVEMBER,2007**

1.	Tender No.	880/MM/PDC/59
2.	Item	Right hand threaded flush jointed NW & HW Casings conforming to BS-4019, Part-III:1993, ISO-3551-1:1992.
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	19-2-2007
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	15-03-2007
7.	Nos. of tenders recd.	Four
8.	Nos. & names of parties qualified after technical evaluation	Two. 1. M/s.Engineering Tooling Eqpt. Co., Mumbai.. 2. M/s.Wesben Dia.Drill, Kolkata
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. DATC India Pvt.Ltd., Pune. 2. M/s.Amko Mining & Drilling Eqpt. Pvt.Ltd., Mumbai.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Lowest tenderer.
11.	Contract No. & Date	8046/MM/PDC/59/62, dt.16-11-2007.
12.	Name of Contractor	M/s.Wesben Dia.Drill, Kolkata
13.	Value of the contract	Rs.26,05,000/- + 3% CST against Form-C
14.	Scheduled date of completion of supplies	200 Nos. NW Casing & 150 Nos. HW Casings within 4-6 months & balance after clearance from us.
15.	Actual date of start of supplies	19.01.2010
16.	Present status	200 Nos. NW Casings supplied. Letter sent to firm for supply of balance quantity.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JANUARY,2010**

1.	Tender No.	1015/MECL/MM/FIL/PUR/PDR/91 Dated:5-9-2009
2.	Item	Core barrel assemblies.
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	5-9-2009
5.	Type of Bidding (Single/Two Bid System)	Two Bid system
6.	Last date of receipt of tender	5-10-09
7.	Nos. of tenders recd.	<b>Four</b>
8.	Nos. & names of parties qualified after technical evaluation	Four i) M/s. Engineering Tooling Eqpt. Co., Mumbai. ii) M/s. DATC(India), Pune. iii) M/s. Kishore Vadilal Pvt Ltd., Ahmedabad. iv) M/s. Rockdril (India), Jodhpur.
9.	Nos. and names of parties not qualified after technical evaluation	Nil
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Lowest tenderer
11.	Contract No. & Date	8749/MECL/MM/FIL/PUR/PDR/91 Dated:4-1-2010
12.	Name of Contractor	M/s. Engineering Tooling Eqpt. Co., Mumbai
13.	Value of the contract	<b>Rs.3646626.00</b> <b>+VAT @ 12.5%</b>
14.	Scheduled date of completion of supplies	To commence after 6 months & completion within 4-8 months thereafter.
15.	Actual date of start of work	02.04.2010
16.	Present status	Under pre-despatch inspection.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JULY, 2010**

1.	Tender No.	1033/MECL/MM/FIL/PUR/PDR/84-A
2.	Item	<b>Diamond tools suitable for coal</b>

		<b>operation</b>
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	08-03-2010
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	08.04..2010
7.	Nos. of tenders recd.	Four
8.	Nos. & names of parties qualified after technical evaluation	Four (i) M/s. Annapurna Diam Enterprise Kolkata.  (ii) M/s. Rockdril (India), Jodhpur.  (iii) M/s. Ideal Diamond Products Pvt. Ltd., Hyderabad.  (iv) M/s. Wesben Dia-Drill, Kolkata.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	For "Q" series diamond bits based on Evaluated L-1 & for other items based on lowest tenderer.
11.	Contract No. & Date	8895/MECL/MM/FIL/PUR/PDR/84-A, dt.17-07-2010
12.	Name of Contractor	M/s. Rockdril (India), Jodhpur..
13.	Value of the contract	<b>Rs.38,62,120.00</b> + Excise Duty + CST @ 2% against Form-C
14.	Scheduled date of completion of supplies	Commencing after 4 months @ minimum 75 Nos. NQ diamond Bits & 50 Nos. other HQ/BQ diamond bits per month.
15.	Actual date of start of work	21.08.2010

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MAY 2012**

1.	Tender No.	Our Letter No: MECL/MM/FIL/PUR/PDC /78 Dated 17.04.2012
2.	Item	Induction Hardend Drill Rod
3.	Mode of tender enquiry	Without Call of Tender

4.	Date of publication of NIT	Nil
5.	Type of Bidding (Single/Two Bid System)	Single System
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	-
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Approved by Board
11.	Contract No. & Date	9411/MECL/MM/FIL/PUR/PDC/78/30 dated 17.05.2012
12.	Name of Contractor	M/s. Sandvik Mining, Sandvik Asia Pvt. Ltd., Pune
13.	Value of the contract	Rs. 60,00,000/- + ED + VAT
14.	Scheduled date of completion of supplies	1) 1 <sup>st</sup> .Lot 500 Nos within 07 days 2) 2 <sup>nd</sup> .Lot of 500 Nos after clearance from MECL
15.	Actual date of start of supply	24.05.2012
16.	Present Status	

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MAY -2012**

1.	Tender No.	1103/MECL/MM/FIL/PUR/PDC/73 dated 20.12.2011
2.	Item	2-3/8" API Drill rod
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	20.12.2011

5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	09.02.2012
7.	Nos. of tenders recd.	07 Nos
8.	Nos. & names of parties qualified after technical evaluation	07 Nos; 1) M/s. Luxmi Udyog Oil Field Equipments Pvt. Ltd., Jodhpur. 2) M/s. Kishore Vadilal Pvt. Ltd., Ahmedabad. 3) M/s. Engineering Tooling Equipment Co., Mumbai. 4) M/s. G&P Engineering Co., Bilimora 5) M/s. John Engineering Pvt. Ltd., Mehsana 6) M/s. LMP Precision Engg. Co., Bilimora 7) M/s. Oil Couaby Tubular Ltd, Hyderabad.
9.	Nos. and names of parties not qualified after technical evaluation	Nil
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	9415/MECL/MM/FIL/PUR/PDC/73 dated 19.05.2012
12.	Name of Contractor	M/s. Engineering Tooling Equipment Co., Mumbai.
13.	Value of the contract	Rs. 67,65,000/- Inclusive of all Taxes
14.	Scheduled date of completion of supplies	1 <sup>st</sup> . 250 Nos up to 19.11.2012 2 <sup>nd</sup> . Lot after clearance from MECL
15.	Actual date of start of supply	
16.	Present Status	








**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MARCH-2013**

1.	Tender No.	1148/MECL/MM/FIL/PUR/PDC/70-A Dated 25/03/2013
2.	Item	CDS Tube for HX Casings & Couplings
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	15/11/2012
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	24/12/2012
7.	Nos. of tenders recd.	THREE NOS.
8.	Nos. & names of parties qualified after technical evaluation	1)M/s.ISMT Ltd., Pune. 2) M/s.Titson Tube Co., Kolkata.
9.	Nos. and names of parties not qualified after technical evaluation	One No. M/s.Sainest Tubes (P) Ltd., Ahmedabad
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes

11.	Contract No. & Date	9721/MECL/MM/FIL/PUR/PDC/70-A Dated 25/03/2013
12.	Name of Contractor	M/s.Titson Tube Co., Kolkata
13.	Value of the contract	Rs.40,47,750/-+CST
14.	Scheduled date of completion of supplies	25/08/2013
15.	Actual date of start of supply	25/07/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MARCH-2013**

1.	Tender No.	85/GT/MECL/MM/FIL/PUR/PGC/88-A Dated 06/12/2012
2.	Item	Slim-Hole Digital Geophysical Logging System

3.	Mode of tender enquiry	GLOBAL TENDER
4.	Date of publication of NIT	06/12/2012
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	28/01/2013
7.	Nos. of tenders recd.	THREE NOS.
8.	Nos. & names of parties qualified after technical evaluation	TWO NOS. 1) M/s. Robertson Geologging Ltd., UK 2) M/s. Mount Sopris Instrument Co., USA
9.	Nos. and names of parties not qualified after technical evaluation	ONE NO. M/s. GEOVISTA , UK
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	YES
11.	Contract No. & Date	9728/MECL/MM/FIL/PUR/PGC/88-A Dated 30.03.2013
12.	Name of Contractor	M/s. Robertson Geologging Ltd., UK
13.	Value of the contract	Rs. 1,75,28,485.85
14.	Scheduled date of completion of supplies	15 <sup>th</sup> . July-2013
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF APRIL-2013**

1.	Tender No.	1145/MECL/MM/FIL/PUR/PMR/12 Dated 15/11/2012
2.	Item	Mining Drill Steel
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	15/11/2012
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	24/12/2012

7.	Nos. of tenders recd.	Three Nos.
8.	Nos. & names of parties qualified after technical evaluation	Three Nos. 1. M/s.Sandvik Asia Pvt.Ltd.,Pune. 2. M/s. Associated Pneumatic Industries Pvt.Ltd., Kolkata 3. M/s.Ghai Mining Tools Co.Pvt.Ltd., New Delhi.
9.	Nos. and names of parties not qualified after technical evaluation	Nil
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	9740/MECL/MM/FIL/PUR/PMR/12 Dt.20.04.2012
12.	Name of Contractor	M/s.Ghai Mining Tools Co.Pvt.Ltd., New Delhi
13.	Value of the contract	Rs.24,21,000.00 +VAT
14.	Scheduled date of completion of supplies	20/11/2013
15.	Actual date of start of supply	20/05/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE-2013**

1.	Tender No.	1167/MECL/MM/FIL/PUR/PDR/100 Dt.25/2/2013
2.	Item	Diamond Bits & R/Shells
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	25/02/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	08/04/2013
7.	Nos. of tenders recd.	SIX NOS.
8.	Nos. & names of parties qualified after technical evaluation	Six Nos. 1) M/s.Wesben Dia Drill, Kolkata. 2) M/s.Annapurna Diam Enterprise, Kolkata. 3) M/s.Ideal Diamond Products Pvt.Ltd., Hyd. 4) M/s.Rockdril (India), Jodhpur.

		5) M/s.DATC India Pvt.Ltd., Ahmednagar. 6) M/s.Indian Diamond Industries Pvt.Ltd., Howrah.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Bulk purchase of 'Q' Series bits based on lowest cost per meter basis and others on lowest cost basis.
11.	Contract No. & Date	9820/MECL/MM/FIL/PUR/PDR/100 Dt.29/06/2013
12.	Name of Contractor	M/s. Indian Diamond Industries Pvt.Ltd., Howrah.
13.	Value of the contract	Rs.1,22,05,150/- +CST 2% extra
14.	Scheduled date of completion of supplies	NQ Bits & R/Shells commencing in 30 days & thereafter min.@ 160 Nos.& min.55 Nos. & others min.@ 50 Nos. per month.
15.	Actual date of start of supply	29/07/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF –AUGUST, 2013**

1.	Tender No.	1175/MECL/MM/FIL/PUR/PDR/91-B Dt. 26.04.2013
2.	Item	Core Barrel
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	26/04/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	06/06/2013
7.	Nos. of tenders recd.	FIVE NOS.
8.	Nos. & names of parties qualified after technical evaluation	FIVE NOS. 1.M/s Engineering Tooling Equipment Co., Mumbai. 2. M/s. Rockdril (India), Jodhpur. 3. M/s. Vidarbha Pneumatic & Mining Equipment, Nagpur. 4. M/s .Shree Krishna Engineering

		Co., Vadodara. 5. M/s .Kishore Vadilal Pvt.Ltd., Ahmedabad.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	YES
11.	Contract No. & Date	9859/MECL/MM/FIL/PUR/PDR/91-B Dt,29/08/2013.
12.	Name of Contractor	M/s.Shree Krishna Engineering Co., Waghodia.
13.	Value of the contract	Rs.46,58,276/-+CST 2% extra.
14.	Scheduled date of completion of supplies	40% Qty. within 20 weeks & thereafter balance 60% qty. within 20 weeks.
15.	Actual date of start of supply	30/01/2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF –SEPTEMBER, 2013**

1.	Tender No.	1171/MECL/MM/FIL/PUR/PDr/103 Dated 18/03/2013
2.	Item	Steel Wire Rope
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	18/03/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM



6.	Last date of receipt of tender	29/04/2013
7.	Nos. of tenders recd.	Five Nos.
8.	Nos. & names of parties qualified after technical evaluation	Four Nos. 1. M/s. Usha Martin Ltd., Kolkata / Nagpur. 2. M/s. Desh Wire Product Pvt. Ltd., Mumbai 3. M/s. Special Steel Wire Ropes Pvt. Ltd., Mumbai 4. M/s. Orion Ropes Pvt. Ltd., Indore / Dhule
9.	Nos. and names of parties not qualified after technical evaluation	One No. M/s. Asahi Ropes Pvt. Ltd., Delhi.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	9883/MECL/MM/FIL/PUR/PDR/103 Dated 30/09/2013
12.	Name of Contractor	M/s. Usha Martin Ltd., Kolkata / Nagpur.
13.	Value of the contract	Rs. 29,23,409/- + ED +CST extra
14.	Scheduled date of completion of supplies	30/04/2014
15.	Actual date of start of supply	30/12/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF –SEPTEMBER, 2013**

1.	Tender No.	1182/MECL/MM/FIL/PUR/PWR/67-D Dated 21/05/2013
2.	Item	TC TIPS 7.5mm
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	21/05/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	04/07/2013
7.	Nos. of tenders recd.	FOUR Nos.
8.	Nos. & names of parties qualified after technical evaluation	Four Nos. 1. M/s. Rapicut Carbides Ltd., Ankleshwar.

		2. M/s Carb Tech Tools, Jalgaon. 3. M/s. Carbide Tools Corporation, Ahmedabad 4. M/s. Avis Machines Pvt.Ltd., Surat.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	9871/MECL/MM/FIL/PUR/PWR/67-D Dated 19/21.09.2013.
12.	Name of Contractor	M/s. Rapicut Carbides Ltd., Ankleshwar.
13.	Value of the contract	Rs. 28,25,550/- + ED +CST extra
14.	Scheduled date of completion of supplies	5000 Nos.within 6 Weeks afterwards 8000 Nos. each every month.
15.	Actual date of start of supply	05/11/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF –SEPTEMBER, 2013**

1.	Tender No.	1182/MECL/MM/FIL/PUR/PWR/67-D Dated 21/05/2013
2.	Item	TC TIPS 5.5mm
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	21/05/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	04/07/2013
7.	Nos. of tenders recd.	FOUR Nos.
8.	Nos. & names of parties qualified after technical evaluation	Four Nos. 1. M/s. Rapicut Carbides Ltd., Ankleshwar. 2. M/s Carb Tech Tools, Jalgaon. 3. M/s. Carbide Tools Corporation, Ahmedabad 4. M/s. Avis Machines Pvt.Ltd., Surat.

9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	9872/MECL/MM/FIL/PUR/PWR/67-D Dated 19/21.09.2013.
12.	Name of Contractor	M/s. Carb Tech Tools, Jalgaon
13.	Value of the contract	Rs. 15,40,000/- +CST extra
14.	Scheduled date of completion of supplies	5000 Nos.within 6 to 8Weeks thereafter 8000 - 10000 Nos. each every month.
15.	Actual date of start of supply	05/11/2013
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF OCOBER, 2013**

1.	Tender No.	MECL/MM/FIL/PUR/PWC/63	Dated 17/08/2013
2.	Item	TATA TRUCK	
3.	Mode of tender enquiry	By letter	
4.	Date of publication of NIT	-	
5.	Type of Bidding (Single/Two Bid System)	-	
6.	Last date of receipt of tender	-	
7.	Nos. of tenders recd.	-	
8.	Nos. & names of parties qualified after technical evaluation	-	

9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Purchase under DGS&D Rate Contract
11.	Contract No. & Date	9898/MECL/MM/FIL/PUR/PWC/63 Dated 17/10/2013.
12.	Name of Contractor	M/s. Tata Motors Ltd., Thane
13.	Value of the contract	Rs. 2,25,80,267.00+VAT etc.
14.	Scheduled date of completion of supplies	17/03/2014
15.	Actual date of start of supply	17/03/2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF –OCTOBER, 2013**

1.	Tender No.	1180/MECL/MM/FIL/PUR/PDR/82-C Dated 14/05/2013
2.	Item	BENTONITE MUD
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	14/05/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	24/06/2013
7.	Nos. of tenders recd.	THREE NOS.
8.	Nos. & names of parties qualified after technical evaluation	ONE NO.
9.	Nos. and names of parties not qualified after technical evaluation	TWO NOS. 1. M/s.Neelkanth Minechem, Jodhpur. 2. M/s.Jagdish Industries, Barmer.

10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Contract awarded to Qualified tenderer.
11.	Contract No. & Date	9909/MECL/MM/FIL/PUR/PDR/82-C Dated 23/10/2013
12.	Name of Contractor	M/s.Ashapura Minechem Ld., Mumbai
13.	Value of the contract	Rs.29,07,000.00+CST extra
14.	Scheduled date of completion of supplies	1 <sup>st</sup> lot 50% in last week of November,2013. Balance in 1 <sup>st</sup> week of February,2014 or earlier.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF –OCTOBER, 2013**

1.	Tender No.	1156/MECL/MM/FIL/PUR/PWC/61-A Dated 18/12/2012
2.	Item	Slant Bed CNC Turning Centre
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	18/12/2012
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	28/01/2013
7.	Nos. of tenders recd.	ONE NO.
8.	Nos. & names of parties qualified after technical evaluation	ONE NO. M/s.HMT Machine Tools Ltd., Ernakulam.
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Based on Single Offer.
11.	Contract No. & Date	9893/MECL/MM/FIL/PUR/PWC/61-A Dated

		10/29.10.2013
12.	Name of Contractor	M/s.HMT Machine Tools Ltd., Ernakulam
13.	Value of the contract	Rs.80,63,115.00+ ED+CST+Fr.+LBT extra
14.	Scheduled date of completion of supplies	Within 8 to 10 Months
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF –OCTOBER, 2013**

1.	Tender No.	1181/MECL/MM/FIL/PUR/PDS/67 Dated 21/05/2013
2.	Item	Hyd.Motor & Pump.
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	21/05/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	04/07/2013
7.	Nos. of tenders recd.	Five Nos.
8.	Nos. & names of parties qualified after technical evaluation	Five Nos. 1) M/s.Parcomm Hydraulics Pvt.Ltd., Kolkata. 2) M/s.Dynapro Motion Controls(P)Ltd.,Ngp 3) M/s.Remswegs Mktg.Pvt.Ltd.,Indore. 4) M/s.Indtools Sales & Services, Indore. 5) M/s. GMG Techno Traders (P) Ltd.,Nagpur.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes.Purchased from authorized distributors of the respective tendered items.
11.	Contract No. & Date	9922/MECL/MM/FIL/PUR/PDS/67 Dated

		30/10/2013
12.	Name of Contractor	M/s.Remswegs Kktg.Pvt.Ltd., Indore.
13.	Value of the contract	Rs.31,31,971.00+ ED+CST+Ins. extra
14.	Scheduled date of completion of supplies	Within 16-20 Weeks or earlier.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF -DECEMBER, 2013**

1.	Tender No.	87/GT/MECL/MM/FIL/PUR/PGC/100 dated 25.02.2013
2.	Item	WD-XRF ( Indigenous items)
3.	Mode of tender enquiry	OPEN
4.	Date of publication of NIT	25.02.2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	22.04.2013
7.	Nos. of tenders recd.	FOUR
8.	Nos. & names of parties qualified after technical evaluation	Four Nos 1) M/s. Brukar AXS Analytical Instrument Pvt. Ltd., Mumbai/Kolkata. 2) M/s. PANalytical Spectris Technologies Pvt. Ltd. Gurgaon, Haryana. 3) M/s. Thermo Fisher Scientific India (P) Ltd., Mumbai. 4) M/s. I.R.Technology Services Pvt. Ltd., Mumba.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes. Purchased from authorized agent of the respective tendered items (Indigenous).
11.	Contract No. & Date	9943/MECL/MM/FIL/PUR/PGC/100 dated 13.12.2013
12.	Name of Contractor	M/s. I.R.Technology Services Pvt. Ltd., Mumbai.
13.	Value of the contract	Rs.34,96,900/- + VAT+Insurance & Freight
14.	Scheduled date of completion of supplies	Within 4 months
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF -FEBRUARY, 2014**

1.	Tender No.	1190/MECL/MM/FIL/PUR/PDS/60-A Dated 29/06/2013
2.	Item	Hydraulic Pumps, Cartridge Kit etc.
3.	Mode of tender enquiry	OPEN
4.	Date of publication of NIT	29/06/2013
5.	Type of Bidding (Single/Two Bid System)	TWO BID SYSTEM
6.	Last date of receipt of tender	08/08/2013
7.	Nos. of tenders recd.	ONE
8.	Nos. & names of parties qualified after technical evaluation	ONE NO. 1) M/s. Indtools Sales & Srvices, Indore
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Authorised Dealer of Eaton (Vicker)
11.	Contract No. & Date	9989/MECL/MM/FIL/PUR/PDS/60-A dated 17/02/2014
12.	Name of Contractor	M/s. Idtools Sales & Srvices, Indore
13.	Value of the contract	Rs.15,12,534.60+ED+CST+P&F etc.
14.	Scheduled date of completion of supplies	Within 10-12 Weeks
15.	Actual date of start of supply	-
16.	Present Status	-



**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF -FEBRUARY, 2014**

1.	Tender No.	1203/MECL/MM/FIL/PUR/PDC/83 Dated 09/12/2013
2.	Item	NQ/BQ Drill Rod
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	09/12/2013
5.	Type of Bidding (Single/Two Bid System)	TWO PARTS
6.	Last date of receipt of tender	16/01/2014
7.	Nos. of tenders recd.	THREE NOS.
8.	Nos. & names of parties qualified after technical evaluation	Three Nos. 1. M/s.Vidarbha Pneumatic & Mining Eqpt.,Ngp. 2, M/s.Engineering Tooling Eqpt.Co., Mumbai. 3. M/s. Kishore Vadilal Pvt.Ltd., Ahmedabad.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	0001/MECL/MM/FIL/PUR/PDC/83 Dt.26.02.14
12.	Name of Contractor	M/s.Kishore Vadilal Pvt.Ltd., Ahmedabad.
13.	Value of the contract	Rs.84,25,000/-+ CST 2% extra.
14.	Scheduled date of completion of supplies	11/05/2014
15.	Actual date of start of supply	50% Qty. Within 60 days & balance should be completed within 75 days from the date of placing supply order.
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF -MARCH, 2014**

1.	Tender No.	1204/MECL/MM/FIL/PUR/PDC/81-A Dated 19/20.03.2014
2.	Item	CDS TUBES FOR BQ Drill Rod
3.	Mode of tender enquiry	OPEN TENDER
4.	Date of publication of NIT	09/12/2013
5.	Type of Bidding (Single/Two Bid System)	TWO PARTS
6.	Last date of receipt of tender	16/01/2014
7.	Nos. of tenders recd.	FOUR NOS.
8.	Nos. & names of parties qualified after technical evaluation	Three Nos. 1. M/s. Tube Trading Co, Mumbai. 2, M/s.ISMT Limited.,Pune 3. M/s. Lal Baba Seamless Tubes Pvt Ltd.Kolkata
9.	Nos. and names of parties not qualified after technical evaluation	ONE NO. M/s.Titson Tube Co., Kolkata.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Yes
11.	Contract No. & Date	0023/MECL/MM/FIL/PUR/PDC/81-A Dt.19/20.03/2014
12.	Name of Contractor	M/s. Lal Baba Seamless Tubes Pvt Ltd.Kolkata
13.	Value of the contract	Rs.46,29,000/-+ ED+CST etc..
14.	Scheduled date of completion of supplies	20/05/2014
15.	Actual date of start of supply	Within 60 days or earlier
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF –MARCH, 2014**

1.	Tender No.	Our Letter No. MECL/MM/FIL/PUR/PKC/135 dated 28.12.2013
2.	Item	Desktop Computer & Laser Printer etc
3.	Mode of tender enquiry	Purchased Under DGS&D Rate Contract
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	M/s. Business Solutions, Nagpur
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0017/MECL/MM/FIL/PUR/PKC/135 Dated 10.03.2014
12.	Name of Contractor	M/s. Business Solutions, Nagpur
13.	Value of the contract	Rs.37,44,052.35 + VAT & LBT extra
14.	Scheduled date of completion of supplies	10.04.2014
15.	Actual date of start of supply	Within 3-4 weeks or earlier
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF APRIL, 2014**

1.	Tender No.	MECL/MM/FIL/PUR/PKC/116-C Dated 07.04.2014
2.	Item	Laptop
3.	Mode of tender enquiry	By letter
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	-
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Purchase under DGS&D Rate Contract
11.	Contract No. & Date	0042/MECL/MM/FIL/PUR/PKC/116-C Dated 11.04.2014.
12.	Name of Contractor	M/s. Micropro Software Solutions Pvt. Ltd., Nagpur
13.	Value of the contract	Rs. 15,44,140.00+VAT etc.
14.	Scheduled date of completion of supplies	Within 2 to 3 weeks or earlier
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2014**

1.	Tender No.	1210/MECL/MM/FIL/PUR/PWC/70 Dated 25.01.2014
2.	Item	Fabrication of Truck Body
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	25.01.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	24.03.2014
7.	Nos. of tenders recd.	Two 1. M/s. Trishul Automobiles Industries Pvt. Ltd., Ranchi 2. M/s Gourika India Ltd., Kolkata
8.	Nos. & names of parties qualified after technical evaluation	One M/s. Trishul Automobiles Industries Pvt. Ltd., Ranchi
9.	Nos. and names of parties not qualified after technical evaluation	-One M/s Gourika India Ltd., Kolkata
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 basis
11.	Contract No. & Date	0075/MECL/MM/FIL/PUR/PWC/70 Dated 02.06.2014.
12.	Name of Contractor	M/s. Trishul Automobiles Industries Pvt. Ltd., Ranchi
13.	Value of the contract	Rs. 27,20,000+VAT +Transit Insurance (Rs. 1,02,000/-)etc.
14.	Scheduled date of completion of supplies	Four months from the date of receipt of chassis
15.	Actual date of start of supply	-
16.	Present Status	Under Fabrication

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2014**

1.	Tender No.	GT/90/MECL/MM/FIL/PUR/PGC/105 Dated 27.01.2014
2.	Item	Infrared Sulphur Analyzer
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	27.01.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	19.03.2014
7.	Nos. of tenders recd.	Three
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s. Orbit Technologies Pvt. Ltd., Hyderabad (Sylab, France) 2. M/s. Marvel Engineering Co., Chennai (Changsha Kaiyuan Inst. Co. Ltd., China) 3. M/s. Verder Scientific Pvt. Ltd., Hyderabad (Eltra Elemental Analyzer, Germany)
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 basis
11.	Contract No. & Date	0096/MECL/MM/FIL/PUR/PGC/105 Dated 30.06.2014.
12.	Name of Contractor	M/s. Changsha Kaiyuan Instrument Co. Ltd., China.
13.	Value of the contract	Rs. 24,51,720.83 (app.)
14.	Scheduled date of completion of supplies	08 Weeks after receipt of LC particular.
15.	Actual date of start of supply	25.08.2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF August, 2014**

1.	Tender No.	1207/MECL/MM/FIL/PUR/PDC/84 Dated 27.12.2013
2.	Item	Truck Mounted RC 200 Hydraulic Drill
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	27.12.2013
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	06.02.2014
7.	Nos. of tenders recd.	Three
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Minerva Auto- Motors Pvt. Ltd, Nagpur. 2. M/s. JCR Drillsol Pvt. Ltd, Bangalore.
9.	Nos. and names of parties not qualified after technical evaluation	One 1. M/s. K. L. R. Industries Ltd., Hyderabad.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 basis
11.	Contract No. & Date	0126/MECL/MM/FIL/PUR/ PDC/84 Dated 06.08.2014.
12.	Name of Contractor	1. M/s. JCR Drillsol Pvt. Ltd, Bangalore.
13.	Value of the contract	Rs. 1,64,00,664.00 + EXCISE + VAT
14.	Scheduled date of completion of supplies	Within 04 months or earlier.
15.	Actual date of start of supply	06.12.2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF August, 2014**

1.	Tender No.	1167/MECL/MM/FIL/PUR/PDR/100 Dated 25.02.2013
2.	Item	NQ Diamond Core Bit 15/30 spc, 32 cts. (600 Nos.) repeat order against earlier S/O No: 9820

		dtd. 29.06.2013 processed against 1167/MECL/MM/FIL/PUR/PDR/100 Dated 25.02.2013.
3.	Mode of tender enquiry	-
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	-
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0135/MECL/MM/FIL/PUR/ PDR/100 Dated 19.08.2014.
12.	Name of Contractor	
13.	Value of the contract	Rs. 29,40,000.00 + CST
14.	Scheduled date of completion of supplies	NQ Bit commencing in 30 days & thereafter minimum @ 160 Nos per month minimum
15.	Actual date of start of supply	19.09.2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF August, 2014**

1.	Tender No.	1233/MECL/MM/FIL/PUR/PDR/91-C Dated 24.04.2014
2.	Item	HQ/NQ/ BQ W/L Core Barrel Assembly 3m Long
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	24.04.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	02.06.2014



7.	Nos. of tenders recd.	Five
8.	Nos. & names of parties qualified after technical evaluation	Five 1. M/s. Vidarbha Pneumatic & Mining Equipment, Nagpur. 2. M/s. Shree Krishna Engineering Co., Vadodara. 3. M/s. Engineering Tooling Equipment Co., Mumbai. 4. M/s. Kishore Vadilal Pvt. Ltd., Ahmedabad. 5. M/s. Rockdril (India), Jodhpur.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 basis
11.	Contract No. & Date	(1) 0150/MECL/MM/FIL/PUR/ PDR/91-C Dated 27.08.2014. (2) 0149/MECL/MM/FIL/PUR/ PDR/91-C Dated 27.08.2014.
12.	Name of Contractor	1. M/s. Engineering Tooling Equipment Co., Mumbai. 2. M/s. Shree Krishna Engineering Co., Vadodara
13.	Value of the contract	(1) M/s. Engineering Tooling Equipment Co., Mumbai.-Rs. 40,97,800.00 (2) M/s. Shree Krishna Engineering Co., Vadodara – Rs. 8,32,980.00
14.	Scheduled date of completion of supplies	Commencing after 4-6 months and completion within 2-3 months thereafter.
15.	Actual date of start of supply	27.02.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF SEPTEMBER, 2014**

1.	Tender No.	1227/MECL/MM/FIL/PUR/PDC/72-A	Dated
2.	Item	CDS Tubes for making NQ Size Drill roads	
3.	Mode of tender enquiry	Open Tender	
4.	Date of publication of NIT	02.04.2014	
5.	Type of Bidding (Single/Two Bid System)	Two Bid System	
6.	Last date of receipt of tender	26.06.2014	
7.	Nos. of tenders recd.	Three	
8.	Nos. & names of parties qualified	Two	

	after technical evaluation	01. M/s. Tube Trading Company, Mumbai 02. M/s ISMT Ltd., Pune
9.	Nos. and names of parties not qualified after technical evaluation	One M/s Bharat Heavy Electricals Ltd., Tiruchiraplli, Tamilnadu.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 basis
11.	Contract No. & Date	1. 0162/MECL/MM/FIL/PUR/ PDC/72-A Dated 10.09.2014.
12.	Name of Contractor	01. M/s. Tube Trading Company, Mumbai
13.	Value of the contract	1,15,83,000.00 + Taxes
14.	Scheduled date of completion of supplies	60% within 60 days, balance in 15 days thereafter, total quantity supply within 75 days.
15.	Actual date of start of supply	10.11.2014
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF OCTOBER, 2014**

1.	Tender No.	1239/MECL/PRO/PUR/PGC/98-B/C, 21.05.2014
2.	Item	Trimble M3 (1") Electronic Total Station
3.	Mode of tender enquiry	e-procurement
4.	Date of publication of NIT	21.05.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid System
6.	Last date of receipt of tender	03.07.2014
7.	Nos. of tenders recd.	Four
8.	Nos. & names of parties qualified after technical evaluation	1-M/s. Skipper Technologies India Pvt. Ltd.,Noida 2-M/s. Amil Ltd., Mumbai/New Delhi
9.	Nos. and names of parties not qualified after technical evaluation	1- M/s. Lawrence & Mayo (I) Pvt. Ltd., Ahmedabad

		2- M/s. Janak Positioning & Surveying Systems Pvt. Ltd., New Delhi.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0182/MECL/PRO/PUR/PGC/98-B/C dated 07.10.2014
12.	Name of Contractor	M/s. Amil Ltd., Mumbai/New Delhi
13.	Value of the contract	Rs. 48,33,000/- + CST 2 %
14.	Scheduled date of completion of supplies	Within 03 to 04 weeks or earlier
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF OCTOBER, 2014**

1.	Tender No.	89/GT/MECL/MM/FIL/PUR/PGC/104, 27.01.14
2.	Item	CHN Analyzer complete unit
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	27.01.2014
5.	Type of Bidding (Single/Two Bid System)	Two Part Systems
6.	Last date of receipt of tender	19.03.2014
7.	Nos. of tenders recd.	Two
8.	Nos. & names of parties qualified	1- M/s. Orbit Technologies Pvt. Ltd.,

	after technical evaluation	Hyderabad 2- M/s. Changsha Kaiyuan Instruments Co. Ltd., China (Through M/s. Marvel Engg. Co., Chennai)
9.	Nos. and names of parties not qualified after technical evaluation	Nil
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0198/MECL/MM/FIL/PUR/PGC/104, 25.10.14
12.	Name of Contractor	M/s. Orbit Technologies Pvt. Ltd., Hyderabad
13.	Value of the contract	Rs. 39,07,236/- + CST 2 %
14.	Scheduled date of completion of supplies	Within 10-12 Weeks
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF OCTOBER, 2014**

1.	Tender No.	1235/MECL/MM/FIL/PUR/PDC/70-B, 20.05.2014
2.	Item	NX/NW/HW/PW Casing Tubings
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	20.05.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	30.06.2014
7.	Nos. of tenders recd.	Two

8.	Nos. & names of parties qualified after technical evaluation	1- M/s. ISMT Ltd., Pune 2- M/s. Tube Trading Co., Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	Nil
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	201/MECL/MM/FIL/PUR/PDC/70-B dtd. 28.10.2014
12.	Name of Contractor	M/s. Tube Trading Co., Mumbai
13.	Value of the contract	Rs. 1,99,95,007.50 + Excise & VAT Extra
14.	Scheduled date of completion of supplies	Within 90 days
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF OCTOBER, 2014**

1.	Tender No.	1226/MECL/MM/FIL/PUR/PDC/85, 28.04.2014
2.	Item	N Series Induction Hardened Drill Rods
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	28.04.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	26.06.2014
7.	Nos. of tenders recd.	1- M/s. Engineering Tooling Eqpt. Co, Mumbai.

		2- M/s. Kishore Vadilal Pvt. Ltd., Ahmedabad 3- M/s. Sandvik Asia Pvt. Ltd., Pune. 4- M/s. DATC India Pvt. Ltd., Gujarat
8.	Nos. & names of parties qualified after technical evaluation	1- M/s. Engineering Tooling Equpt. Co, Mumbai. 2- M/s. Kishore Vadilal Pvt. Ltd., Ahmedabad 3- M/s. Sandvik Asia Pvt. Ltd., Pune.
9.	Nos. and names of parties not qualified after technical evaluation	1- M/s. DATC India Pvt. Ltd., Gujarat
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	204/MECL/MM/FIL/PUR/PDC/85 Dtd.31.10.2014
12.	Name of Contractor	M/s. Kishore Vadilal Pvt. Ltd., Ahmedabad
13.	Value of the contract	Rs. 1,73,80,000/- + CST 2 %
14.	Scheduled date of completion of supplies	Minimum 60% within 60 days & balance should be completed within 15 days thereafter, i.e entire quantity within 75 days.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF NOVEMBER, 2014**

1.	Tender No.	1245/MECL/MM/FIL/PUR/PDR/109, 19.07.2014
2.	Item	Sodium Based Bentonite Mud
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	19.07.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	28.08.2014
7.	Nos. of tenders recd.	One M/s. Ashapura International Limited, Mumbai
8.	Nos. & names of parties qualified after technical evaluation	One M/s. Ashapura International Limited, Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	234/MECL/MM/FIL/PUR/PDR/109 Dtd.26.11.2014
12.	Name of Contractor	M/s. Ashapura International Limited, Mumbai
13.	Value of the contract	Rs. 35,90,750/- + Taxes
14.	Scheduled date of completion of supplies	700 MT's within 30 days and balance quantity in 1 <sup>st</sup> week of February-2015 (However as per

		requirement delivery may be re-scheduled)
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF DECEMBER, 2014**

1.	Tender No.	91/GT/MECL/MM/FIL/PUR/PDC/82, 29.03.2014
2.	Item	Truck/ Crawler Mounted Hydrostatic Drill Rigs
3.	Mode of tender enquiry	GlobalTender
4.	Date of publication of NIT	29.03.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	12.06.2014
7.	Nos. of tenders recd.	Three M/s. K.L.R. Industries Ltd., Hyderabad. M/s. Dynatecch Industries Pvt. Ltd., Hyderabad. M/s.Kores(India) Ltd., Mumbai.
8.	Nos. & names of parties qualified after technical evaluation	Two M/s. Dynatecch Industries Pvt. Ltd., Hyderabad. M/s.Kores(India) Ltd., Mumbai.
9.	Nos. and names of parties not qualified after technical evaluation	One M/s. K.L.R. Industries Ltd., Hyderabad.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis

11.	Contract No. & Date	0254/MECL/MM/FIL/PUR/PDC/82 Dtd.10.12.2014
12.	Name of Contractor	M/s.Kores(India) Ltd., Mumbai
13.	Value of the contract	51260040.00 + Taxes
14.	Scheduled date of completion of supplies	01 Drill Rig in Six Months & thereafter 01 Drill Rig every months.
15.	Actual date of start of supply	10.06.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF DECEMBER, 2014**

1.	Tender No.	1236/MECL/MM/FIL/PUR/PDR/104, 20.05.2014
2.	Item	Diamond Tools
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	20.05.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	03.07.2014
7.	Nos. of tenders recd.	Three M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah
8.	Nos. & names of parties qualified after technical evaluation	Three M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0267/MECL/MM/FIL/PUR/PDR/104 Dtd.30.12.2014
12.	Name of Contractor	M/s. Wesben Dia Drill, Kolkata
13.	Value of the contract	10004350.00 + Taxes
14.	Scheduled date of completion of	NQ Core Bit delivery should commence in 30 days



	supplies	and thereafter NQ bit should be supplied @ minimum 170 Nos. per month respectively. BQ Diamond Reamer shell delivery should commence in 30 days and thereafter total @ minimum 50 Nos. per month.
15.	Actual date of start of supply	30.01.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF DECEMBER, 2014**

1.	Tender No.	1236/MECL/MM/FIL/PUR/PDR/104, 20.05.2014
2.	Item	Diamond Tools
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	20.05.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	03.07.2014
7.	Nos. of tenders recd.	Three M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah
8.	Nos. & names of parties qualified after technical evaluation	Three M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0268/MECL/MM/FIL/PUR/PDR/104 Dtd.30.12.2014
12.	Name of Contractor	M/s. Indian Diamond Industries (P) Ltd., Howrah
13.	Value of the contract	2111750.00 + Taxes
14.	Scheduled date of completion of	NQ Diamond reamer shell delivery should commence in

	supplies	30 days and thereafter NQ Diamond reamer shell should be supplied @ minimum 55 Nos. per month respectively. Other Diamond Bits & Reamer shell delivery should commence in 30 days and thereafter total @ minimum 50 Nos. per month.
15.	Actual date of start of supply	30.01.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JANAUARY, 2015**

1.	Tender No.	1238/ MECL/MM/FIL/PUR/PDR/107, dated 20.05.2014
2.	Item	Diamond Tools
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	20.05.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	03.07.2014
7.	Nos. of tenders recd.	Five M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah M/s Kishore Vadilal Pvt. Ltd., Gujrat M/s Atlas Copco (India) Ltd., Ajmer
8.	Nos. & names of parties qualified after technical evaluation	Five M/s. Annapurna Diam Enterprises, Kolkata M/s. Wesben Dia Drill, Kolkata M/s. Indian Diamond Industries (P) Ltd., Howrah M/s Kishore Vadilal Pvt. Ltd., Gujrat M/s Atlas Copco (India) Ltd., Ajmer
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Cost Per Meter Basis for NQ Bit & L-1 Basis for NQ Remer Shell
11.	Contract No. & Date	1. 0284/MECL/MM/FIL/PUR/PDR/107 Dtd.13.01.2015 for NQ Bit 2. 0285/MECL/MM/FIL/PUR/PDR/107

		Dtd.13.01.2015 for NQ Remer Shell
12.	Name of Contractor	1. M/s. Indian Diamond Industries (P) Ltd., Howrah for NQ Bit 2. M/s. Annapurna Diam Enterprises, Kolkata for NQ Remer shell
13.	Value of the contract	1. 1573000.00 + Taxes 2. 212625.00 + Taxes
14.	Scheduled date of completion of supplies	NQ Core Bit delivery should commence in 30 days and thereafter NQ bit should be supplied @ minimum 100 Nos. per month
15.	Actual date of start of supply	13.02.2015 for NQ Bit & NQ Remer Shell.
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JANAUARY, 2015**

1.	Tender No.	1251/ET/MECL/MM/FIL/PUR/PDC/74-A, 29.09.2014
2.	Item	G&P Make GPS-125 Heavy Duty Duplex Double Acting High Pressure Reciprocating Mud Pump
3.	Mode of tender enquiry	E-Tender/Open Tender
4.	Date of publication of NIT	29.09.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	19.11.2014
7.	Nos. of tenders recd.	Two M/s. G&P engineering Company, Gujrat M/s LMP Precision Engineering Co. Pvt. Ltd., Gujrat
8.	Nos. & names of parties qualified after technical evaluation	Two M/s. G&P engineering Company, Gujrat M/s LMP Precision Engineering Co. Pvt. Ltd., Gujrat
9.	Nos. and names of parties not	NIL

	qualified after technical evaluation	
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0290/MECL/MM/FIL/PUR/PDC/74-A Dtd.15.01.2015
12.	Name of Contractor	M/s. G&P engineering Company, Gujrat
13.	Value of the contract	3592000.00 + Taxes
14.	Scheduled date of completion of supplies	Commencing within 3 months from the date of receipt of order and completed within six months.
15.	Actual date of start of supply	15.04.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF FEBRUARY, 2015**

1.	Tender No.	1246/MECL/MM/FIL/PUR/PDC/86, 19.07.2014
2.	Item	MUD TESTING EQUIPMENTS
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	19.07.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	29.09.2014
7.	Nos. of tenders recd.	Four M/s. Micon Engineers, Kolkata M/s Sandvik Asia Pvt. Ltd., Pune M/s Naithani Oil & Gas Service Pvt. Ltd., Baroda M/s AKV Enterprises, Dehradun
8.	Nos. & names of parties qualified after technical evaluation	One M/s Naithani Oil & Gas Service Pvt. Ltd., Baroda
9.	Nos. and names of parties not qualified after technical evaluation	Three M/s. Micon Engineers, Kolkata M/s Sandvik Asia Pvt. Ltd., Pune M/s AKV Enterprises, Dehradun
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0314/MECL/MM/FIL/PUR/PDC/86 Dtd.21.02.2015
12.	Name of Contractor	M/s Naithani Oil & Gas Service Pvt. Ltd., Baroda
13.	Value of the contract	2042925.00 + Taxes
14.	Scheduled date of completion of supplies	Within 10 Weeks
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MARCH, 2015**

1.	Tender No.	1253/ET/MECL/MM/FIL/PUR/PDC/83-A, 27.10.2014
2.	Item	BQ WIRELINE DRILL ROD
3.	Mode of tender enquiry	Open Tender/E-Tender
4.	Date of publication of NIT	27.10.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	29.11.2014
7.	Nos. of tenders received	Five 1. M/s Vidarbha Pneumatic and Mining Equipment, Nagpur 2. M/s Kishore Vadilal Pvt. Ltd., Gujrat 3. M/s Shree Krishna Engineering Co., Gujrat 4. M/s Engineering Tooling Equipment Co., Mumbai 5. M/s Associated Pneumatic Industries Pvt. Ltd., Kolkata
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Vidarbha Pneumatic and Mining Equipment, Nagpur 2. M/s Kishore Vadilal Pvt. Ltd., Gujrat
9.	Nos. and names of parties not qualified after technical evaluation	Three 1. M/s Shree Krishna Engineering Co., Gujrat 2. M/s Engineering Tooling Equipment Co., Mumbai 3. M/s Associated Pneumatic Industries Pvt. Ltd., Kolkata
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0332/MECL/MM/FIL/PUR/PDC/83-A Dtd.24.03.2015
12.	Name of Contractor	M/s Kishore Vadilal Pvt. Ltd., Gujrat
13.	Value of the contract	6945000.00 + Taxes
14.	Scheduled date of completion of supplies	40 % quantity within 75 days & balance should be completed within 120 days from the date of supply order.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MARCH, 2015**

1.	Tender No.	93/GT/MECL/MM/FIL/PUR/PGC/109 Dated : 16.08.2014
2.	Item	Floor/Laboratory Model X-Ray Diffractometer
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	16.08.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.10.2014
7.	Nos. of tenders received	Three <ol style="list-style-type: none"> <li>1. M/s. IR Technology Services Pvt. Limited, Mumbai.</li> <li>2. M/s. Bruker AXS Analytical Instruments Pvt. Limited, Mumbai.</li> <li>3. M/s. PANalytical, Spectris Technologies Private Limited, Haryana.</li> </ol>
8.	Nos. & names of parties qualified after technical evaluation	Three <ol style="list-style-type: none"> <li>1. M/s. IR Technology Services Pvt. Limited, Mumbai.</li> <li>2. M/s. Bruker AXS Analytical Instruments Pvt. Limited, Mumbai.</li> <li>3. M/s. PANalytical, Spectris Technologies Private Limited, Haryana. .</li> </ol>
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0335/MECL/MM/FIL/PUR/PGC/109 Dtd.26.03.2015 for Imported item & 0336/MECL/MM/FIL/PUR/PGC/109 Dtd.26.03.2015 for Indigenous item.
12.	Name of Contractor	M/s Spectris Pte Ltd. Singapore for Imported item & M/s. PANalytical, Spectris Technologies Private Limited, Haryana for Indigenous item.
13.	Value of the contract	EURO 80254.00 for Imported item & Rs. 300000.00 + Taxes for Indigenous item.
14.	Scheduled date of completion of supplies	05-06 Months from the date of receipt of LC Particular for Imported item & Within 06 Months for Indigenous item.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MARCH, 2015**

1.	Tender No.	92/GT/MECL/MM/FIL/PUR/PGC/108 Dt: 28.06/2014
2.	Item	Slim Hole Digital Geophysical Logging System
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	28.06.2014
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	21.08.2014
7.	Nos. of tenders received	Three <ol style="list-style-type: none"> <li>1. M/s Mount Sopris Instrument Co., USA. Through M/s. Electrotek International Inc., Chennai.</li> <li>2. M/s. Century Geophysical Corporation, USA Through M/s Results Marine Pvt. Ltd., Chennai.</li> <li>3. M/s. Robertson Geologging ltd., U.K. Through M/s Khemka Instruments Pvt. Ltd., Kolkata.</li> </ol>
8.	Nos. & names of parties qualified after technical evaluation	<ol style="list-style-type: none"> <li>1. M/s Mount Sopris Instrument Co., USA. Through M/s. Electrotek International Inc., Chennai.</li> <li>2. M/s. Century Geophysical Corporation, USA Through M/s Results Marine Pvt. Ltd., Chennai.</li> <li>3. M/s. Robertson Geologging ltd., U.K. Through M/s Khemka Instruments Pvt. Ltd., Kolkata.</li> </ol>
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0337/MECL/MM/FIL/PUR/PGC/108 Dtd.26.03.2015
12.	Name of Contractor	M/s. Robertson Geologging ltd., U.K. Through M/s Khemka Instruments Pvt. Ltd., Kolkata.
13.	Value of the contract	GBP 80258.05
14.	Scheduled date of completion of supplies	Within 12-14 Weeks from the date of receipt of LC Particular.

15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2015**

1.	Tender No.	Proprietary Basis
2.	Item	GEOVIA MINEX Software
3.	Mode of tender enquiry	Proprietary Basis
4.	Date of publication of NIT	----
5.	Type of Bidding (Single/Two Bid System)	----
6.	Last date of receipt of tender	----
7.	Nos. of tenders received	One 1. M/s EDS Technologies Pvt. Ltd., Bangalore
8.	Nos. & names of parties qualified after technical evaluation	1. M/s EDS Technologies Pvt. Ltd., Bangalore
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	----
11.	Contract No. & Date	0387/MECL/MM/FIL/PUR/PKC/148 Dtd.29.06.2015
12.	Name of Contractor	M/s EDS Technologies Pvt. Ltd., Bangalore
13.	Value of the contract	3232000 + Taxes as applicable
14.	Scheduled date of completion of supplies	Within 06 Weeks from the date of receipt of SO.
15.	Actual date of start of supply	-
16.	Present Status	-



**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF AUGUST, 2015**

1.	Tender No.	0021/MECL/MM/FIL/PUR/PDR/114, dated 12.06.2015
2.	Item	NQ wire line Impregnated Diamond Core Bit & NQ High Performance Diamond Remer Shell, NQ Core Barrel, Water Swivel, Over Shot Assembly, Hoisting plug.
3.	Mode of tender enquiry	Limited E-Tender
4.	Date of publication of NIT	12.06.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid
6.	Last date of receipt of tender	03.07.2015
7.	Nos. of tenders received	Three 1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.
8.	Nos. & names of parties qualified after technical evaluation	1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0429/MECL/MM/FIL/PUR/PDR/114, Dtd. 22.08.2015, (M/s Atlas Copco (India) Ltd.) 2. 0430/MECL/MM/FIL/PUR/PDR/114, Dtd. 22.08.2015, (M/s. S.R.Info Solution Pvt. Ltd) 3. 0431/MECL/MM/FIL/PUR/PDR/114, Dtd. 22.08.2015, (M/s. Sandvik Asia Pvt.Ltd.)
12.	Name of Contractor	1. M/s Atlas Copco (India) Ltd. For NQ wire line Impregnated Diamond Core Bit & NQ High Performance Diamond Remer Shell. 2. M/s. S.R.Info Solution Pvt. Ltd for NQ Core Barrel, Water Swivel 3. M/s. Sandvik Asia Pvt.Ltd for Over Shot Assembly, Hoisting plug
13.	Value of the contract	1. 4210862.00 + Taxes as applicable 2. 1347600.00 + Taxes as applicable 3. 1040025.00 + Taxes as applicable
14.	Scheduled date of completion of supplies	Within 04-06 weeks or earlier from the date of receipt of SO.
15.	Actual date of start of supply	-

16.	Present Status	-
-----	----------------	---

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF SEPTEMBER, 2015**

1.	Tender No.	1271/ET/MECL/MM/PUR/PMR/12-B, 20.05.2015
2.	Item	Tungsten Carbide Tipped Mining Drill Steel
3.	Mode of tender enquiry	Open/E-Tender
4.	Date of publication of NIT	20.05.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	26.06.2015
7.	Nos. of tenders recd.	Four 1. M/s. Associated Pneumatic Industries Pvt. Ltd., Kolkata 2. M/s. Global Mining Equipments, Korba 3. M/s. DATC India Pvt. Ltd., Ahmednagar 4. M/s. KEM Drills Pvt. Ltd., Hyderabad
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s. Associated Pneumatic Industries Pvt. Ltd., Kolkata 2. M/s. Global Mining Equipments, Korba 3. M/s. DATC India Pvt. Ltd., Ahmednagar
9.	Nos. and names of parties not qualified after technical evaluation	One 1. M/s. KEM Drills Pvt. Ltd., Hyderabad
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0448/MECL/MM/FIL/PUR/PMR/12-B Dtd.21.09.2015
12.	Name of Contractor	M/s. DATC India Pvt. Ltd., Ahmednagar
13.	Value of the contract	2179200.00 + Taxes
14.	Scheduled date of completion of supplies	The 1800mm Drill rods should be supplied in the following order: <ul style="list-style-type: none"> <li>• 300 Nos. in first 3 months</li> <li>• 300 Nos. in next 3 months</li> <li>• Remaining 200 Nos. in another 2 months.</li> </ul> 2400mm Drill steel should be supplied in ONE Lot with in a month after receipt of supply order.
15.	Actual date of start of supply	21.12.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF  
SEPTEMBER, 2015**

1.	Tender No.	1273/ET/MECL/MM/PUR/PDC/82-A, 29.05.2015
2.	Item	Truck/ Crawler Mounted Hydrostatic Drill Rigs
3.	Mode of tender enquiry	Open/E-Tender
4.	Date of publication of NIT	29.05.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	03.07.2015
7.	Nos. of tenders recd.	Four 1) M/s. Kores (India) Limited, Mumbai 2) M/s. Atlas Copco (India) Limited, Pune 3) M/s. KLR Industries Limited, Hyderabad 4) M/s. SEKO BEC Private Limited, Hyderabad
8.	Nos. & names of parties qualified after technical evaluation	Two 1) M/s Kores (India) Limited. 2) M/s Atlas Copco (India) Limited.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1) M/s. KLR Industries Limited, Hyderabad 2) M/s. SEKO BEC Private Limited, Hyderabad
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0453/MECL/MM/FIL/PUR/PDC/82-A Dtd.21.09.2015
12.	Name of Contractor	M/s.Kores(India) Ltd., Mumbai
13.	Value of the contract	86229000.00 + Taxes
14.	Scheduled date of completion of supplies	<b><u>i. FOR CRAWLER MOUNTED HYDROSTATIC CORING DRILL RIG:-</u></b> Crawler Mounted Drill Rig within 03 Months from the date of placing supply order. <b><u>ii. FOR TRUCK MOUNTED HYDROSTATIC CORING DRILL RIG:-</u></b> (i) 02 Nos. Truck Mounted Hydrostatic coring drill rigs within 3 Months from the date of placing Supply Order. (ii) 03 Nos. Truck Mounted Hydrostatic coring drill rigs within 1 Month thereafter i. e. within 4 Months from the date of placing Supply Order. (iii) Balance 02 Nos. Truck Mounted Hydrostatic coring drill rigs within 1 Month from the supply of second lot of machine i. e.

		within 5 Months from the date of placing Supply Order.
15.	Actual date of start of supply	21.12.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF OCTOBER, 2015**

1.	Tender No.	1258/ET/MECL/MM/PUR/PDR/103-A dated 24.01.2015
2.	Item	Wire Rope Non-rotating galvanized: Size-6/13/16/19/22 mm
3.	Mode of tender enquiry	Open/E-Tender
4.	Date of publication of NIT	24.01.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	17.03.2015
7.	Nos. of tenders recd.	FIVE 1. M/s. Usha Martin Ltd., Kolkata/Nagpur. 2. M/s. Special Steel Wire Ropes Pvt. Ltd., Mumbai. 3. M/s. Sutlej Ropes Pvt. Ltd., Mumbai 4. M/s. Bharat Wire Ropes Pvt. Ltd., Mumbai 5. M/s. Asahi Ropes Pvt. Ltd.
8.	Nos. & names of parties qualified after technical evaluation	THREE 1. M/s. Usha Martin Ltd., Kolkata/Nagpur (except 6mm). 2. M/s. Special Steel Wire Ropes Pvt. Ltd., Mumbai. 3. M/s. Sutlej Ropes Pvt. Ltd., Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	One 1. M/s. Bharat Wire Ropes Pvt. Ltd., Mumbai 2. M/s. Asahi Ropes Pvt. Ltd.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0466/MECL/MM/PUR/PDR/103-A ,05/06.10.2015 (M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai) 0467/MECL/MM/PUR/PDR/103-A ,05/06.10.2015 (M/s. Sutlej Ropes Pvt. Ltd., Mumbai)
12.	Name of Contractor	M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai M/s. Sutlej Ropes Pvt. Ltd., Mumbai (Trial Order)
13.	Value of the contract	2267600.00 + Taxes (M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai) 127950.00 + Taxes (M/s. Sutlej Ropes Pvt. Ltd., Mumbai)
14.	Scheduled date of completion of supplies	Delivery should be 50% quantity within 3 months from the date of Supply Order and balance quantity within 3 months thereafter (Total quantity within 6 months from the date of Supply Order).
15.	Actual date of start of supply	23.04.2016

16.	Present Status	-
-----	----------------	---

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF  
OCTOBER, 2015**

1.	Tender No.	-
2.	Item	Drilling Accessories for RC Drill
3.	Mode of tender enquiry	Proprietary
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	One M/s JCR Drillsol Pvt. Ltd., Bangalore
8.	Nos. & names of parties qualified after technical evaluation	One M/s JCR Drillsol Pvt. Ltd., Bangalore
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0480/MECL/MM/PUR/PDC/84 ,16.10.2015
12.	Name of Contractor	M/s JCR Drillsol Pvt. Ltd., Bangalore
13.	Value of the contract	3415955.00 + Taxes
14.	Scheduled date of completion of supplies	Within 04-06 weeks
15.	Actual date of start of supply	30.11.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF  
NOVEMBER, 2015**

1.	Tender No.	1272/ET/MECL/MM/PUR/PDR/113 dated 25.05.2015
2.	Item	NQ Wire Line (D/T) Core Barrel assembly
3.	Mode of tender enquiry	Open/E-Tender
4.	Date of publication of NIT	25.05.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	30.06.2015
7.	Nos. of tenders recd.	Four 1. M/s. Rockdrill (India), Jodhapur. 2. M/s. Engineering Tooling Equipment Co. Mumbai. 3. M/s. Kishore Vadilal Pvt. Ltd, Ahmedabad. 4. M/s Shree Krishna Engineering Co., Gujrat
8.	Nos. & names of parties qualified after technical evaluation	Four 1. M/s. Rockdrill (India), Jodhapur. 2. M/s. Engineering Tooling Equipment Co. Mumbai. 3. M/s. Kishore Vadilal Pvt. Ltd, Ahmedabad. 4. M/s Shree Krishna Engineering Co., Gujrat
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0496/MECL/MM/PUR/PDR/113 Dated 13.11.2015
12.	Name of Contractor	M/s Shree Krishna Engineering Co., Gujrat
13.	Value of the contract	2240652.00 + Taxes
14.	Scheduled date of completion of supplies	40% Qty. Commenced within 20 weeks time and balance 60% Qty. 20 weeks time thereafter.
15.	Actual date of start of supply	12.04.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF  
NOVEMBER, 2015**

1.	Tender No.	1236/MECL/MM/FIL/PUR/PDR/104, dated 20.05.2014
2.	Item	NQ Diamond Core Bit 15/30 spc, 32 cts. (912 Nos.) repeat order against earlier S/O No: 0267 MECL/MM/FIL/PUR/PDR/104 dtd. 30.12.2014 & NQ diamond reamer shell set with 15/30 spc, 8 CTS (121 Nos.) against earlier S/O No: 0268/MECL/MM/FIL/PUR/PDR/104 dtd. 30.12.2014 processed against 1236/MECL/MM/FIL/PUR/PDR/104, dated 20.05.2014.
3.	Mode of tender enquiry	-
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	-
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	1. 0503/MECL/MM/FIL/PUR/ PDR/104 Dated 27.11.2015 for NQ diamond reamer shell set with 15/30 spc, 8 CTS . 2. 0504/MECL/MM/FIL/PUR/ PDR/104 Dated 27.11.2015 NQ Diamond Core Bit 15/30 spc, 32 cts.
12.	Name of Contractor	1. M/s. Indian Diamond Industries (P) Ltd., Hawrah for NQ diamond reamer shell set with 15/30 spc, 8 CTS 2. M/s Wesben Dia Drill, Kolkata for NQ Diamond Core Bit 15/30 spc, 32 cts.
13.	Value of the contract	1. Rs. 217800.00 + Taxes (M/s. Indian Diamond Industries (P) Ltd., Hawrah ) 2. Rs. 4970400.00 + Taxes (M/s Wesben Dia Drill, Kolkata)
14.	Scheduled date of completion of supplies	1. NQ Core Bit delivery should commence in 30 days and thereafter NQ bit should be supplied @ minimum 170 Nos. per month 2. NQ Diamond reamer shell delivery should commence in 30 days and thereafter NQ Diamond reamer shell should be supplied @ minimum 55 Nos. per month.
15.	Actual date of start of supply	26.12.2015
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JANUARY, 2016**

1.	Tender No.	Proprietary Basis
2.	Item	Spares for Robertson Slim-Hole Digital Geophysical Logging System
3.	Mode of tender enquiry	Proprietary Basis
4.	Date of publication of NIT	----
5.	Type of Bidding (Single/Two Bid System)	----
6.	Last date of receipt of tender	----
7.	Nos. of tenders received	One M/s. Robertson Geologging Limited, UK
8.	Nos. & names of parties qualified after technical evaluation	One M/s. Robertson Geologging Limited, UK
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	----
11.	Contract No. & Date	0548/MECL/MM/FIL/PUR/PGS/25 Dated:.25.01.2016
12.	Name of Contractor	M/s. Robertson Geologging Limited, UK
13.	Value of the contract	<b>GBP 66760.00</b>
14.	Scheduled date of completion of supplies	Within 10-12 Weeks on opening of Letter of Credit.
15.	Actual date of start of supply	-
16.	Present Status	-



**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JANUARY, 2016**

1.	Tender No.	1286/ET/MECL/MM/PUR/PDR/109-A dated 28.07.2015
2.	Item	Sodium Based Bentonite Mud
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	28.07.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	29.08.2015
7.	Nos. of tenders recd.	Three 1. M/s. Jagshanti Mineral Grinding Mills, Jodhpur. 2. M/s. Ashapura International Limited. Mumbai. 3. M/s. Manek Minerals, Bhuj.
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s. Ashapura International Limited. Mumbai.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Jagshanti Mineral Grinding Mills, Jodhpur. 2. M/s. Manek Minerals, Bhuj.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0552/MECL/MM/FIL/PUR/PDR/109-A Dtd.: 05.01.2016
12.	Name of Contractor	M/s. Ashapura International Limited, Mumbai
13.	Value of the contract	Rs. 3887550.00/- + Taxes
14.	Scheduled date of completion of supplies	First lot of 590 MT's is to be supplied within 45 Days and balance quantity shall be supplied in two lots within the span of 04 to 08 months after completion of 1 <sup>st</sup> lot. (However as per requirement delivery may be re-scheduled)
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JANUARY, 2016**

1.	Tender No.	0093/LET/MECL/MM/PUR/PDR/118 dated 24.11.2015
2.	Item	Induction hardened N series wire line drill rods of 3 meter length
3.	Mode of tender enquiry	Limited Tender
4.	Date of publication of NIT	24.11.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	04.12.2015
7.	Nos. of tenders recd.	Two 1. M/s Sandvik Asia Private Limited 2. Atlas Copco (India) Ltd.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Sandvik Asia Private Limited 2. Atlas Copco (India) Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0554/MECL/MM/FIL/PUR/PDR/118 Dtd.: 25.01.2016
12.	Name of Contractor	Atlas Copco (India) Ltd., Pune
13.	Value of the contract	Rs. 37240000.00 + Taxes
14.	Scheduled date of completion of supplies	1600 Rods (1 <sup>st</sup> lot) within 02 months of supply order & balance 4000 nos. after ascertaining performance of first lot.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF FEBRUARY, 2016**

1.	Tender No.	0094/ET/MECL/MM/FIL/PUR/PDR/114-A, dated 28.11.2015
2.	Item	NQ High Performance Diamond Core Bits & NQ PCD
3.	Mode of tender enquiry	Limited Tender
4.	Date of publication of NIT	28.11.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	05.12.2015
7.	Nos. of tenders recd.	Three 1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0569/MECL/MM/FIL/PUR/PDR/114-A Dated 08.02.2016 for NQ High Performance Diamond Core Bit. Atlas Copco - 6 Series & Atlas Copco - 8 Series. 2. 0570/MECL/MM/FIL/PUR/PDR/114-A Dated 08.02.2016 for NQ PCD Bit. 3. 0571/MECL/MM/FIL/PUR/PDR/114-A Dated 08.02.2016 for NQ High Performance Diamond Core Bit. Boart Longyear- 10UMX Series & Boart Longyear- 10 COM Series
12.	Name of Contractor	1. M/s Atlas Copco (India) Limited, Pune for NQ High Performance Diamond Core Bit. Atlas Copco - 6 Series & Atlas Copco - 8 Series. 2. M/s Sandvik Asia Private Limited, Pune for NQ PCD Bit 3. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear) for NQ High Performance Diamond Core Bit. Boart Longyear- 10UMX Series & Boart Longyear- 10 COM Series
13.	Value of the contract	1. Rs. 9302600.00 + Taxes to M/s Atlas Copco (India) Limited, Pune 2. Rs. 2012400.00 + Taxes to M/s Sandvik Asia Private Limited, Pune 3. Rs. 1566000.00 + Taxes to M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear)
14.	Scheduled date of completion of supplies	50% of quantity within 01 month & entire quantity should be completed in 02 months from the date of placing supply order.
15.	Actual date of start of supply	07.03.2016
16.	Present Status	Against Supply Order No. 0569/MECL/MM/FIL/PUR/PDR/114-A Dated 08.02.2016 full quantity supplied.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF FEBRUARY, 2016**

1.	Tender No.	1310/ET/MECL/MM/PUR/PGC/120 Dated 24.10.2015
2.	Item	ROBOTIC ELECTRONIC TOTAL STATION (INTEGRATED SURVEY)
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	24.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	27.11.2015
7.	Nos. of tenders recd.	Three 1. M/s. Elcome Technologies Pvt. Ltd., Haryana. 2. M/s Laxmi Sales and Agencies, Amravati 3. M/s Aimil Limited, Navi Mumbai
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s Aimil Limited, Navi Mumbai.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Elcome Technologies Pvt. Ltd., Haryana. 2. M/s Laxmi Sales and Agencies, Amravati
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0585/MECL/MM/FIL/PUR/PGC/120 Dated:. 17.02.2016
12.	Name of Contractor	M/s Aimil Limited, Navi Mumbai.
13.	Value of the contract	Rs. 1664740.00 + Packing & forwarding + Freight + Insurance + CST
14.	Scheduled date of completion of supplies	03-05 Weeks from the date of SO
15.	Actual date of start of supply	24.03.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF FEBRUARY, 2016**

1.	Tender No.	95/GT/MECL/MM/PUR/ PGC/112, dated 27.07.2015
2.	Item	MICROPROCESSOR CONTROLLED PROTON PRECESSION MAGNETOMETER
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	27.07.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	23.11.2015
7.	Nos. of tenders recd.	Two 1. M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi 2. M/s GEM Systems, Inc., Canada through Toshniwal brothers Pvt. Ltd., New Delhi
8.	Nos. & names of parties qualified after technical evaluation	One M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi
9.	Nos. and names of parties not qualified after technical evaluation	M/s GEM Systems, Inc., Canada through Toshniwal brothers Pvt. Ltd., New Delhi
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0586/MECL/MM/FIL/PUR/PGC/112 Dated:. 22.02.2016
12.	Name of Contractor	M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi
13.	Value of the contract	USD 21550.00
14.	Scheduled date of completion of supplies	6 weeks from the opening of LC particular
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF FEBRUARY, 2016**

1.	Tender No.	1305/ET/MECL/MM/PUR/PGC/119, Dated : 13.10.2015
2.	Item	ASH FUSION TESTER
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	13.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	27.11.2015
7.	Nos. of tenders recd.	1. M/s. Sartech Intl., Chennai 2. M/s. Advance Research Instruments Company, New Delhi 3. M/s. Orbit Technologies Pvt. Ltd., Hyderabad
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Sartech Intl., Chennai 2. M/s. Advance Research Instruments Company, New Delhi
9.	Nos. and names of parties not qualified after technical evaluation	One M/s. Orbit Technologies Pvt. Ltd., Hyderabad
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0594/MECL/MM/FIL/PUR/PGC/119 Dated:. 29.02.2016
12.	Name of Contractor	M/s. Advance Research Instruments Company, New Delhi
13.	Value of the contract	Rs. 1681000.00 + Taxes
14.	Scheduled date of completion of supplies	Within 02 Months from the date of SO
15.	Actual date of start of supply	29.04.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF FEBRUARY, 2016**

1.	Tender No.	1309/ET/MECL/MM/ FIL/PUR/PGC/121 dated 23.10.2015
2.	Item	Differential Global Positioning System (Real Time Kinematic)
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	23.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	24.11.2015
7.	Nos. of tenders recd.	Three 1. M/s. Aditi Infotech, Nagpur. 2. M/s Elcome Technologies Pvt. Limited, Navi Mumbai 3. M/s Aimil Limited, Navi Mumbai
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s Aimil Limited, Navi Mumbai.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Aditi Infotech, Nagpur. 2. M/s Elcome Technologies Pvt. Limited, Navi Mumbai
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0595/MECL/MM/FIL/PUR/PGC/121 Dated:. 29.02.2016
12.	Name of Contractor	M/s Aimil Limited, Navi Mumbai.
13.	Value of the contract	Rs. 1548034.00 + Packing & forwarding + Freight + Insurance + CST
14.	Scheduled date of completion of supplies	03-05 Weeks from the date of SO
15.	Actual date of start of supply	04.04.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	1308/ET/MECL/MM/PUR/PGC/93-A, Dated :
----	------------	---------------------------------------

		23.10.2015
2.	Item	Differential Global Positioning System (Post Processing Kinematic)
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	23.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	24.11.2015
7.	Nos. of tenders recd.	Three 4. M/s. Aditi Infotech, Nagpur. 5. M/s Elcome Technologies Pvt. Limited, Navi Mumbai 6. M/s Aimil Limited, Navi Mumbai
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s Aimil Limited, Navi Mumbai.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Aditi Infotech, Nagpur. 2. M/s Elcome Technologies Pvt. Limited, Navi Mumbai
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0597/MECL/MM/FIL/PUR/PGC/93-A Dated:. 02.03.2016
12.	Name of Contractor	M/s Aimil Limited, Navi Mumbai.
13.	Value of the contract	Rs. 2373232.00 + Packing & forwarding + Freight + Insurance + CST
14.	Scheduled date of completion of supplies	03-04 Weeks from the date of SO
15.	Actual date of start of supply	02.04.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	97/GT/MECL/MM/PUR/PGC/107-A Dated: 31.08.2015
----	------------	--



2.	Item	AUTOMATIC PROXIMATE ANALYZER
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	31.08.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	15.10.2015
7.	Nos. of tenders recd.	Three 1. M/s. Orbit Technology Services Pvt. Ltd., Hyderabad. 2. M/s. Sartech INTL., Chennai. 3. M/s. Advance Research Instruments Company, New Delhi
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Orbit Technology Services Pvt. Ltd., Hyderabad. 2. M/s. Advance Research Instruments Company, New Delhi
9.	Nos. and names of parties not qualified after technical evaluation	M/s. Sartech INTL., Chennai.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0603/MECL/MM/FIL/PUR/PGC/107-A Dated:. 08.03.2016
12.	Name of Contractor	M/s. Advance Research Instruments Company, New Delhi
13.	Value of the contract	Rs. 7066000.00 + Taxes
14.	Scheduled date of completion of supplies	Within 12 weeks from the date of SO or earlier.
15.	Actual date of start of supply	08.06.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	1314/ET/MECL/MM/FIL/PUR/ PGC/123 dated 28.10.2015
----	------------	---

2.	Item	LASER 3D SCANNER
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	28.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	01.12.2015
7.	Nos. of tenders recd.	FOUR 1. M/s. K.K. Geosystem Pvt. Ltd., Ahmedabad. 2. M/s Laxmi Sales and Agencies, Amravati 3. M/s Aimil Limited, Navi Mumbai 4. M/s Elcome Technologies Pvt. Ltd., Gurgaon
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Laxmi Sales and Agencies, Amravati 2. M/s Aimil Limited, Navi Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. K.K. Geosystem Pvt. Ltd., Ahmedabad. 2. M/s Elcome Technologies Pvt. Limited, Navi Mumbai
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0608/MECL/MM/FIL/PUR/PGC/123 Dated: 22.03.2016
12.	Name of Contractor	M/s Aimil Limited, Navi Mumbai.
13.	Value of the contract	Rs. 5195003.00 + Taxes
14.	Scheduled date of completion of supplies	03-05 Weeks from the date of SO or earlier
15.	Actual date of start of supply	28.06.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	1314/ET/MECL/MM/FIL/PUR/ PGC/123 dated 28.10.2015
2.	Item	LASER 3D SCANNER

3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	28.10.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	01.12.2015
7.	Nos. of tenders recd.	FOUR 5. M/s. K.K. Geosystem Pvt. Ltd., Ahmedabad. 6. M/s Laxmi Sales and Agencies, Amravati 7. M/s Aimil Limited, Navi Mumbai 8. M/s Elcome Technologies Pvt. Ltd., Gurgaon
8.	Nos. & names of parties qualified after technical evaluation	Two 3. M/s Laxmi Sales and Agencies, Amravati 4. M/s Aimil Limited, Navi Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	Two 3. M/s. K.K. Geosystem Pvt. Ltd., Ahmedabad. 4. M/s Elcome Technologies Pvt. Limited, Navi Mumbai
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0608/MECL/MM/FIL/PUR/PGC/123 Dated:. 22.03.2016
12.	Name of Contractor	M/s Aimil Limited, Navi Mumbai.
13.	Value of the contract	Rs. 5195003.00 + Taxes
14.	Scheduled date of completion of supplies	03-05 Weeks from the date of SO or earlier
15.	Actual date of start of supply	28.06.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	1330/ET/MECL/MM/PUR/PGC/97-A, Dated : 06.01.2016
2.	Item	AUTOMATIC BOMB CALORIMETER

3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	06.01.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	06.02.2016
7.	Nos. of tenders recd.	FOUR 1. M/s. Orbit Technology Services Pvt. Ltd., Hyderabad. 2. M/s. Sartech INTL., Chennai. 3. M/s. Advance Research Instruments Company, New Delhi 4. M/s Savant Instruments Pvt. Ltd., Hyderabad
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Sartech INTL., Chennai. 2. M/s Savant Instruments Pvt. Ltd., Hyderabad
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Orbit Technology Services Pvt. Ltd., Hyderabad. 2. M/s. Advance Research Instruments Company, New Delhi
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0609/MECL/MM/FIL/PUR/PGC/97-A Dated:. 22.03.2016
12.	Name of Contractor	M/s. Sartech INTL., Chennai.
13.	Value of the contract	Rs. 2140000.00 + Taxes
14.	Scheduled date of completion of supplies	Within 04 weeks or earlier from the date of SO
15.	Actual date of start of supply	21.04.2016
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2016**

1.	Tender No.	1301/ET/ MECL/MM/ PUR/PDR/104-A, dated 09.10.2015
2.	Item	Diamond Tools
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	09.10.2015

5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	07.11.2015
7.	Nos. of tenders recd.	Five 1. M/s. Concord Core Drill, Hooghly 2. M/s. Indian Diamond Industries (P) Limited, Howarh 3. M/s. Annapurna Diam. Enterprise, Kolkata 4. M/s. Rockdril (India), Jodhpur 5. M/s. Wesban Dia Drill, Kolkata
8.	Nos. & names of parties qualified after TECHNICAL evaluation	Five 1. M/s. Concord Core Drill, Hooghly 2. M/s. Indian Diamond Industries (P) Limited, Howarh 3. M/s. Annapurna Diam. Enterprise, Kolkata 4. M/s. Rockdril (India), Jodhpur 5. M/s. Wesben Dia Drill, Kolkata
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	NQ 15/30 SPC, NQ 80/110 SPC Lowest Cost Per Meter & NQ, HQ, BQ, NWT Remer Shell &NWT Core bit L-1 Basis
11.	Contract No. & Date	1. 0612/MECL/MM/FIL/PUR/PDR/104-A Dated:. 22.03.2016 to M/s. Annapurna Diam. Enterprise, Kolkata 2. 0613/MECL/MM/FIL/PUR/PDR/104-A Dated:. 22.03.2016 to M/s. Indian Diamond Industries (P) Limited, Howarh 3. 0616/MECL/MM/FIL/PUR/PDR/104-A Dated:. 30.03.2016 to M/s. Wesban Dia Drill, Kolkata 4. 0617/MECL/MM/FIL/PUR/PDR/104-A Dated:. 30.03.2016 ( <b>TRIAL ORDER</b> ) to M/s. Annapurna Diam. Enterprise, Kolkata 5. 0618/MECL/MM/FIL/PUR/PDR/104-A Dated:. 30.03.2016 ( <b>TRIAL ORDER</b> ) to M/s. Concord Core Drill, Hooghly 6. 0619/MECL/MM/FIL/PUR/PDR/104-A Dated:. 30.03.2016 ( <b>TRIAL ORDER</b> ) to M/s. Indian Diamond Industries (P) Limited, Howarh 7. 0620/MECL/MM/FIL/PUR/PDR/104-A Dated:. 30.03.2016 ( <b>TRIAL ORDER</b> ) to M/s. Rockdril (India), Jodhpur
12.	Name of Contractor	1. M/s. Annapurna Diam. Enterprise,

		<p>Kolkata for NQ 15/30 SPC, BQ 15/30 SPC &amp; NWT Single Tube Reamer Shell.</p> <ol style="list-style-type: none"> <li>2. M/s. Indian Diamond Industries (P) Limited, Howrah for NQ 15/30 SPC, NQ 80/110 SPC &amp; NWT Core bit</li> <li>3. M/s. Wesben Dia Drill, Kolkata for HQ Diamond Reamer Shell</li> <li>4. <b>(TRIAL ORDER)</b> to M/s. Annapurna Diam. Enterprise, Kolkata for NQ 15/30 SPC, NQ 80/110 SPC, BQ 15/30 SPC, BQ 80/110 SPC &amp; HQ 15/30 SPC.</li> <li>5. <b>(TRIAL ORDER)</b> to M/s. Concord Core Drill, Hooghly for NQ 80/110 SPC</li> <li>6. <b>(TRIAL ORDER)</b> to M/s. Indian Diamond Industries (P) Limited, Howrah for NQ 15/30 SPC, NQ 80/110 SPC, BQ 15/30 SPC, BQ 80/110 SPC &amp; HQ 15/30 SPC.</li> <li>7. <b>(TRIAL ORDER)</b> to M/s. Rockdril (India), Jodhpur for NQ 15/30 SPC &amp; BQ 15/30 SPC.</li> </ol>
13.	Value of the contract	<ol style="list-style-type: none"> <li>1. Rs. 1914645.00 + Taxes to M/s. Annapurna Diam. Enterprise, Kolkata</li> <li>2. Rs. 10909175.00 + Taxes to M/s. Indian Diamond Industries (P) Limited, Howrah</li> <li>3. Rs. 26000.00 + Taxes to M/s. Wesben Dia Drill, Kolkata</li> <li>4. <b>(TRIAL ORDER)</b> Rs. 83277.90 to M/s. Annapurna Diam. Enterprise, Kolkata</li> <li>5. <b>(TRIAL ORDER)</b> Rs. 7477.62 to M/s. Concord Core Drill, Hooghly</li> <li>6. <b>(TRIAL ORDER)</b> Rs. 100317.00 to M/s. Indian Diamond Industries (P) Limited, Howrah</li> <li>7. <b>(TRIAL ORDER)</b> Rs. 59662.15 to M/s. Rockdril (India), Jodhpur</li> </ol>
14.	Scheduled date of completion of supplies	<ol style="list-style-type: none"> <li>1. NQ Diamond reamer should be supplied @ minimum 100 Nos. per month, BQ Diamond Reamer, 15 Nos. per month &amp; NWT Reamer Shell (Single Tube) 07 Nos. within 40 days from date of supply order.</li> <li>2. NQ bit should be supplied @ minimum 250 Nos. per month. NQ Wire line diamond core bits, set with 80/110 spc, 32 cts. 15 Nos. per month &amp; NWT Diamond Core bits 80/110 spc, 14 cts. 10 Nos. per month.</li> <li>3. HQ Diamond Reamer Shell within 30 days.</li> </ol>

		4. TRAIL ORDERS ALL READY RECEIVED
15.	Actual date of start of supply	21.04.2016.
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF APRIL, 2016**

1.	Tender No.	94/GT/MECL/MM/PUR/ PGC/113, dated 19/22.04.2016
2.	Item	MICROPROCESSOR LAND GRAVIMETER
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	27.07.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	23.11.2015

7.	Nos. of tenders recd.	One M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi
8.	Nos. & names of parties qualified after technical evaluation	One M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0633/MECL/MM/FIL/PUR/PGC/113 Dated:. 19/22.04.2016
12.	Name of Contractor	M/s Scintrex Limited, Canada through M/s Sowar Pvt. Ltd., New Delhi
13.	Value of the contract	USD 98150.00 in foreign currency + USD 2000 equivalent payable in Indian currency to Indian Agency.
14.	Scheduled date of completion of supplies	6 weeks from the opening of LC particular
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MAY, 2016**

1.	Tender No.	96/GT/MECL/MM/FIL/PUR/PGC/115 Dated : 11.08.2015
2.	Item	Atomic Absorption Spectrophotometer (AAS) with Flame and Graphite Furnace
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	11.08.2015
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	28.09.2015
7.	Nos. of tenders received	Five



		<ol style="list-style-type: none"> <li>1. M/s Perkin Elmer (India) Pvt. Ltd., Pune</li> <li>2. M/s. Advance Scientific Equipment Pvt. Limited, Mumbai.</li> <li>3. M/s. AJ Instruments India Pvt. Ltd., Delhi (M/s Analytik Jena AG, Germany)</li> <li>4. M/s. Thermo Fisher Scientific India Pvt. Limited, Mumbai.</li> <li>5. M/s. SV Instruments Analytica Pvt. Limited, Hyderabad.</li> </ol>
8.	Nos. & names of parties qualified after technical evaluation	<p>Four</p> <ol style="list-style-type: none"> <li>1. M/s. Advance Scientific Equipment Pvt. Limited, Mumbai.</li> <li>2. M/s. AJ Instruments India Pvt. Ltd., Delhi</li> <li>3. M/s. Thermo Fisher Scientific India Pvt. Limited, Mumbai.</li> <li>4. M/s. SV Instruments Analytica Pvt. Limited, Hyderabad.</li> </ol>
9.	Nos. and names of parties not qualified after technical evaluation	<p>One</p> <ol style="list-style-type: none"> <li>1. M/s Perkin Elmer (India) Pvt. Ltd., Pune</li> </ol>
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0646/MECL/MM/FIL/PUR/PGC/115 Dtd.07/10.05.2016 for Imported item. & 0647/MECL/MM/FIL/PUR/PGC/115 Dtd.07/10.05.2016 for Indigenous item & CAMC.
12.	Name of Contractor	M/s Analytik Jena AG, Germany for Imported item & M/s. AJ Instruments India Pvt. Ltd., Delhi for Indigenous item & CAMC.
13.	Value of the contract	EURO 33279.00 for Imported item & Rs. 950023.00 + Taxes for Indigenous item & CAMC.
14.	Scheduled date of completion of supplies	08-12weeks from the date of receipt of LC Particular for Imported item & Within 08-12weeks for Indigenous item.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JUNE, 2016**

1.	Tender No.	1337/ET/MECL/MM/FIL/PUR/PDR/116 Dated : 06.02.2016
2.	Item	Galvanized round strand steel wire ropes of different sizes and lengths
3.	Mode of tender enquiry	Open tender
4.	Date of publication of NIT	06.02.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	27.02.2016
7.	Nos. of tenders received	<p>Six</p> <ol style="list-style-type: none"> <li>1. M/s. Usha Martin Ltd., Kolkata/Nagpur.</li> <li>2. M/s. Special Steel Wire Ropes Pvt. Ltd.,</li> </ol>

		<p>Mumbai.</p> <p>3. M/s. Sutlej Ropes Pvt. Ltd., Mumbai</p> <p>4. M/s. Bharat Wire Ropes Pvt. Ltd., Mumbai</p> <p>5. M/s. Asahi Ropes Pvt. Ltd., Delhi</p> <p>6. M/s. Cretomac.</p>
8.	Nos. & names of parties qualified after technical evaluation	<p>Three</p> <p>1. M/s. Usha Martin Ltd., Kolkata/Nagpur</p> <p>2. M/s. Asahi Ropes Pvt. Ltd., Delhi</p> <p>3. M/s. Sutlej Ropes Pvt. Ltd., Mumbai</p>
9.	Nos. and names of parties not qualified after technical evaluation	<p>Three</p> <p>1. M/s. Special Steel Wire Ropes Pvt. Ltd., Mumbai</p> <p>2. M/s. Bharat Wire Ropes Pvt. Ltd., Mumbai</p> <p>3. M/s. Cretomac</p>
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0666/MECL/MM/FIL/PUR/PDR/116 Dtd.10/14.06.2016
12.	Name of Contractor	M/s. Usha Martin Ltd., Kolkata/Nagpur
13.	Value of the contract	Rs. 3405910.00 + Taxes.
14.	Scheduled date of completion of supplies	Delivery should be 50% quantity within 3 months from the date of supply order and balance quantity within 3 months thereafter ( Total quantity within 6 months from the date of supply order)
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JUNE, 2016**

1.	Tender No.	1348/ET/MECL/MM/FIL/PUR/PDS/70 Dated : 30.03.2016
2.	Item	Hydraulic pumps , cartridge kits and control valves and Hydraulic motor
3.	Mode of tender enquiry	Open tender
4.	Date of publication of NIT	30.03.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	22.04.2016
7.	Nos. of tenders received	<p>Two</p> <p>1. M/S Asco Marketing Pvt. Ltd.</p> <p>2. M/S Indtools Sales and services</p>

		.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/S Asco Marketing Pvt. Ltd. 2. M/S Indtools Sales and services
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0668/MECL/MM/FIL/PUR/PDS/70 Dtd.10.06.2016
12.	Name of Contractor	M/S Indtools Sales and services
13.	Value of the contract	Rs. 1514040.00 + Taxes.
14.	Scheduled date of completion of supplies	Within 4-6 weeks or earlier
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JUNE, 2016**

1.	Tender No.	0143/LET/MECL/MM/FIL/PUR/PDR/114-C, dated 07.05.2016
2.	Item	NQ core barrels, Water swivels with NQ connection ,and NQ reamer shells of superior quality
3.	Mode of tender enquiry	Limited Tender
4.	Date of publication of NIT	07.05.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	30.05.2016
7.	Nos. of tenders recd.	Three 1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.

8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s Sandvik Asia Private Limited 2. M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear). 3. M/s Atlas Copco (India) Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0675/MECL/MM/FIL/PUR/PDR/114-C Dated 18.06.2016 for NQ Core Barrel 2. 0676/MECL/MM/FIL/PUR/PDR/114-C Dated 18.06.2016 Water Swivel with NQ Connection 3. 0677/MECL/MM/FIL/PUR/PDR/114-C Dated 18.06.2016 NQ reamer shells of superior quality
12.	Name of Contractor	1. M/s Atlas Copco (India) Limited, Pune for for NQ Core Barrel 2. M/s Sandvik Asia Private Limited, Pune for Water Swivel with NQ Connection 3. M/s S R Info Solution Pvt. Ltd (authorized distributor for NQ reamer shells of superior quality)
13.	Value of the contract	4. Rs. 4550000.00 + Taxes to M/s Atlas Copco (India) Limited, Pune 5. Rs. 867360.00 + Taxes to M/s Sandvik Asia Private Limited, Pune 6. Rs. 2146500.00 + Taxes to M/s S R Info Solution Pvt. Ltd (authorized distributor for Indian region of M/s. Boart Longyear)
14.	Scheduled date of completion of supplies	For NQ core barrels within 6 weeks or earlier And for Water Swivel with NQ Connection and for NQ reamer shells of superior quality within 4 weeks or earlier
15.	Actual date of start of supply	-
16.	Present Status	-.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF JUNE, 2016**

1.	Tender No.	1347/ET/MECL/MM/FIL/PUR/PDR/117, dated 22.03.2016
2.	Item	Parallel wall cold drawn seamless tubes for making NQ and HQ size drill
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	22.03.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	25.04.2016
7.	Nos. of tenders recd.	Six 1. M/s. Tube Trading Company. 2. M/s Lal Baba Seamless Tubes Pvt. Ltd. 3. M/s ISMT Limited. 4. M/s Maharashtra Seamless Limited. 5. M/s J.R Seamless Pvt. Ltd. 6. M/s Jindal Saw Ltd.

		4. .
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Tube Trading Company 2. M/s ISMT Limited
9.	Nos. and names of parties not qualified after technical evaluation	Four 1. M/s Lal Baba Seamless Tubes Pvt. Ltd 2. M/s Maharashtra Seamless Limited. 3. M/s J.R Seamless Pvt. Ltd. 4. M/s Jindal Saw Ltd
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0678/MECL/MM/FIL/PUR/PDR/117Dated 18.06.2016 for Parallel wall cold drawn seamless tubes for making NQ and HQ size drill rods
12.	Name of Contractor	M/s ISMT Limited
13.	Value of the contract	7. Rs. 12941400.00 + Taxes to M/s ISMT Limited
14.	Scheduled date of completion of supplies	I) <i>NQ Drill Rods Tubings, Grade – SAE 1541, Quantity – 6100 Nos. Minimum 50% quantity within 45 days from the date of Supply Order and supply of balance quantity should be completed within 30 days thereafter i.e. full quantity within 75 days from the date of supply order.</i>  II) <i>NQ Drill Rods Tubings, Grade – SAE 4130 , Quantity – 500 Nos. 100% quantity within 45 days from the date of Supply Order.</i>  III) <i>HQ Drill Rods Tubings, Grade – SAE 1541 , Quantity – 1000 Nos. 100% quantity within 45 days from the date of Supply Order.</i>
15.	Actual date of start of supply	-
16.	Present Status	-.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF AUGUST, 2016**

1.	Tender No.	1357/ET/MECL/MM/FIL/PUR/PDR/110-B, dated 03.05.2016
2.	Item	PHPA Polymer for diamond core drilling
3.	Mode of tender enquiry	Open E-Tender
4.	Date of publication of NIT	03.05.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.06.2016
7.	Nos. of tenders recd.	Seven 1.M/s AB Emultech private limited 2. M/s AVM sales corporation 3. M/s Chemtex Speciality Limited 4. M/s Dai-ichi karkaria ltd 5. M/s Global Drilling Fluids and Chemicals Limited 6. M/s Ortho chem 7. M/s Suyog chemicals pvt. ltd
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s AVM sales corporation 2. M/s AB Emultech private limited 3. M/s Suyog chemicals pvt. ltd
9.	Nos. and names of parties not qualified after technical evaluation	Four 1. M/s Chemtex Speciality Limited 2. M/s Dai-ichi karkaria ltd 3. M/s Global Drilling Fluids and Chemicals Limited 4. M/s Ortho chem
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0701/MECL/MM/FIL/PUR/PDR/110-B Dated 04.08.2016 for (12000.00 kgs.) PHPA Polymer for diamond core Drilling 2. 0702/MECL/MM/FIL/PUR/PDR/110-B Dated 04.08.2016 for (3000.00 Kgs). PHPA Polymer for diamond core Drilling
12.	Name of Contractor	1. M/s AVM sales corporation for (12000 kgs.) PHPA Polymer for diamond core Drilling 2. M/s Suyog chemicals pvt. Ltd for(3000 kgs.) PHPA Polymer for diamond core Drilling
13.	Value of the contract	1. Rs. 2028000.00 + Taxes to M/s AVM sales corporation 2. Rs 486990.00 + Taxes to M/s Suyog chemicals pvt. Ltd
14.	Scheduled date of completion of supplies	1. (12000.00 kgs.) PHPA Polymer for diamond core Drilling. 50% of the total quantity within 30 days from the date supply order & balance quantity within 30 days thereafter. 2. (3000.00 kgs.) PHPA Polymer for diamond core Drilling. Within 30 days from the date of Supply Order
15.	Actual date of start of supply	-
16.	Present Status	-.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF SEPTEMBER, 2016**

1.	Tender No.	1382/ET/MECL/MM/FIL/PUR/PWR/79, dated 25.06.2016
2.	Item	Tungsten Carbides Tips
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	25.06.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	25.07.2016
7.	Nos. of tenders recd.	Four 1. M/s Microtech Tools 2. M/s Rapicut Carbides Limited 3. M/s Blitz Cutting Tools Company 4. M/s Shah Tools Centre
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Microtech Tools 2. M/s Rapicut Carbides Limited
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s Blitz Cutting Tools Company 2. M/s Shah Tools Centre
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0752/MECL/MM/FIL/PUR/PWR/79 Dated 27/30.09.2016 for Tungsten Carbides Tips: Size-7.5 X 15 mms & Tungsten Carbides Tips: Size-5.5 X 15 mms 2. 0751/MECL/MM/FIL/PUR/PWR/79 Dated 27/30.09.2016 for Tungsten Carbides Tips: Size-7.5 X 15 mms & Tungsten Carbides Tips: Size-5.5 X 15 mms
12.	Name of Contractor	1. M/s. Rapicut Carbides Limited 2. M/s Microtech Tools
13.	Value of the contract	1. Rs. 4832235.00 + Taxes to M/s. Rapicut Carbides Limited 2. Rs. 502500.00 + Taxes to M/s Microtech Tools
14.	Scheduled date of completion of supplies	<b><u>FOR M/S. RAPICUT CARBIDES LIMITED</u></b> <b>I.</b> Tungsten Carbides Tips: Size-7.5 X 15 mms: 1st lot of 3000 nos. of size 7.5 mm should be supplied within 6 weeks and thereafter, subsequent three lots @ 10,000 nos. per month. Last lot of 5700 nos. in three weeks thereafter. <b>II.</b> Tungsten Carbides Tips: Size-5.5 X 15 mms: 1st lot of 8500 nos. of size 5.5 mm should be supplied within 6 weeks and thereafter, subsequent seven lots @ 10,000 nos. per month. Last lot of 1150 nos. in one week thereafter. <b><u>FOR M/S MICROTECH TOOLS</u></b> 1st lot of 8500 nos. of size 5.5 mm and 3000 nos. of size 7.5 mm should be supplied within 6 weeks & balance quantity of 5.5 mm & 7.5 mm within two weeks thereafter
15.	Actual date of start of supply	-
16.	Present Status	-.

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF OCTOBER, 2016**

1.	Tender No.	Proprietary Basis
2.	Item	Geosoft Oasis Montaj Software along with 02 Years AMC
3.	Mode of tender enquiry	Proprietary Basis
4.	Date of publication of NIT	----
5.	Type of Bidding (Single/Two Bid System)	----
6.	Last date of receipt of tender	----
7.	Nos. of tenders received	One M/s. Datacode, Nagpur (Indian Agent of M/s Geosoft Inc. Toronto, Canada)
8.	Nos. & names of parties qualified after technical evaluation	One M/s. Datacode, Nagpur (Indian Agent of M/s Geosoft Inc. Toronto, Canada)
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	----
11.	Contract No. & Date	0778/MECL/MM/FIL/PUR/PGC/111 Dated:.19.10.2016
12.	Name of Contractor	M/s. Datacode, Nagpur (Indian Agent of M/s Geosoft Inc. Toronto, Canada)
13.	Value of the contract	<b>7160500.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Within 02-04 Weeks.
15.	Actual date of start of supply	-
16.	Present Status	Supplied & under training



**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF NOVEMBER, 2016**

1.	Tender No.	1378/ET/MECL/MM/FIL/PUR/PGC/120-A, dated 18.06.2016
2.	Item	ROBOTIC TOTAL STATION (INTEGRATED) Qty.:- 05 Nos.
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	18.06.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	21.07.2016
7.	Nos. of tenders received	Four 1. M/s. Amil India 2. M/s Automation Manifold Services Pvt. Ltd 3. M/s Laxmi Sales 4. M/s Topcon Sokkia India Pvt. Ltd
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Amil India 2. M/s Laxmi Sales
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s Automation Manifold Services Pvt. Ltd 2. M/s Topcon Sokkia India Pvt. Ltd
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0794/MECL/MM/FIL/PUR/PGC/120-A Dated:.07.11.2016
12.	Name of Contractor	M/s. Amil India
13.	Value of the contract	<b>7888930.00+ Taxes</b>
14.	Scheduled date of completion of supplies	03-05 Weeks from the date of supply order
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF NOVEMBER, 2016**

1.	Tender No.	0098/GET/MECL/MM/FIL/PUR/PDC/82-B, dated 22.04.2016
2.	Item	Truck mounted high performance Hydrostatic coring drilling rig along with associated accessories and having capacity to drill 1000 meters (minimum) with 'N' series wireline drill rods.
3.	Mode of tender enquiry	Global Tender
4.	Date of publication of NIT	22.04.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.06.2016
7.	Nos. of tenders received	Three 1. M/s. Atlas copco (India) ltd 2. M/s Dynatech industries Pvt Ltd 3. M/s Sandvik Asia Private Limited
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s Sandvik Asia Private Limited
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Atlas copco (India) ltd 2. M/s Dynatech industries Pvt ltd
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0804/MECL/MM/FIL/PUR/PDC/82-B Dated: 29.11.2016
12.	Name of Contractor	M/s Sandvik Asia Private Limited.
13.	Value of the contract	<b>52705880.00+ Excise Duty + VAT + CST + Freight + Transit insurance + OCTROI/LBT(extra if applicable)</b>
14.	Scheduled date of completion of supplies	Within 04 months for both Truck mounted hydrostatic coring drill rigs with accessories
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF DECEMBER, 2016**

1.	Tender No.	1385/ET/MECL/MM/FIL/PUR/PDR/110-C, dated 05.07.2016
2.	Item	PHPA Polymer for diamond core drilling 24000Kgs
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	05.07.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	08.08.2016
7.	Nos. of tenders received	Seven 1. M/s. AB Emultech private limited 2. M/s AVM sales corporation 3. M/s Chemtex Speciality Limited 4. M/s Dai-ichi karkaria Ltd. 5. M/s Global Drilling Fluids and Chemicals Limited 6. M/s Ortho chem 7. M/s Suyog chemicals pvt. ltd
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s Dai-ichi karkaria Ltd. 2. M/s Ortho chem 3. M/s Global Drilling Fluids and Chemicals Limited
9.	Nos. and names of parties not qualified after technical evaluation	Four 1. M/s. AB Emultech private limited 2. M/s Chemtex Speciality Limited 3. M/s Suyog chemicals pvt. Ltd 4. M/s AVM sales corporation(Rejected before technical evaluation due to non - submission of sample).
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0812/MECL/MM/FIL/PUR/PDR/110-C Dated:.09.12.2016
12.	Name of Contractor	M/s Global Drilling Fluids and Chemicals Limited
13.	Value of the contract	<b>3768000.00+ Taxes+ Rs. 4 per unit(Freight)</b>
14.	Scheduled date of completion of supplies	4000 Kgs PHPA Polymer within 30 days from the date of Supply Order & balance 20000 Kgs in five equal lots i.e 4000 Kgs in each month
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF DECEMBER, 2016**

1.	Tender No.	1384/ET/MECL/MM/FIL/PUR/PDR/122, dt. 05.07.2016
2.	Item	NQ WIRE LINE DRILL RODS-4500 Nos
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	05.07.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	08.08.2016
7.	Nos. of tenders received	Six 1. M/s. Engineering Tooling Equipment Co. 2. M/s Jindal saw ltd 3. M/s Kishore Vadilal Pvt. Ltd 4. M/s Mining Machine Tools. 5. M/s Rockdril India 6. M/s Shree krishna engineering co.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Engineering Tooling Equipment Co.. 2. M/s Kishore Vadilal Pvt. Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	Four 1. M/s. Jindal saw ltd 2. M/s Mining Machine Tools. 3. M/s Rockdril India 4. M/s Shree krishna engineering co.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0828/MECL/MM/FIL/PUR/PDR/122 Dated:.24.12.2016
12.	Name of Contractor	M/s Kishore Vadilal Pvt. Ltd.
13.	Value of the contract	<b>12420000.00+ Taxes</b>
14.	Scheduled date of completion of supplies	40 % quantity within 60 days & balance should be completed within 30 days thereafter i.e. 90 days from the date of placing supply order.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF DECEMBER, 2016**

1.	Tender No.	1388/ET/MECL/MM/FIL/PUR/PDR/123, dt. 12.08.2016
2.	Item	BW Left Hand Rods- 4500 Nos.
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	12.08.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	15.09.2016
7.	Nos. of tenders received	Four 1. M/s. Engineering Tooling Equipment Co. 2. M/s Jindal saw ltd 3. M/s Kishore Vadilal Pvt. Ltd 4. M/s Mining Machine Tools.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Engineering Tooling Equipment Co.. 2. M/s Kishore Vadilal Pvt. Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	Two 1. M/s. Jindal saw ltd 2. M/s Mining Machine Tools.
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0829/MECL/MM/FIL/PUR/PDR/123 Dated:30.12.2016
12.	Name of Contractor	M/s Kishore Vadilal Pvt. Ltd.
13.	Value of the contract	<b>1,43,91,000.00+ Taxes</b>
14.	Scheduled date of completion of supplies	Minimum 50% quantity of the item should be completed within 4 months and balance quantity within 2 months thereafter i.e. supply should be completed within 6 months from the date of placing Supply order.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JANUARY, 2017**

1.	Tender No.	1395/ET/MECL/MM/PUR/PGC/93-B, dated. 14.09.2016
2.	Item	DGPS (POST PROCESSING KINEMATIC) – 05 Nos.
3.	Mode of tender enquiry	Open Tender
4.	Date of publication of NIT	14.09.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	17.10.2016
7.	Nos. of tenders received	Three 1. M/s. Aimil ltd. 2. M/s Lawrence and Mayo I Pvt Ltd 3. M/s Sankon Technologies India Pvt Ltd
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Aimil ltd. 2. M/s Sankon Technologies India Pvt Ltd
9.	Nos. and names of parties not qualified after technical evaluation	One 1. M/s Lawrence and Mayo I Pvt Ltd
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0847/MECL/MM/FIL/PUR/PGC/93-B Dated:21.01.2017
12.	Name of Contractor	M/s. Aimil Ltd.
13.	Value of the contract	<b>6458930.00+ Taxes</b>
14.	Scheduled date of completion of supplies	03-04 Weeks from the date of SO
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF FEBRUARY, 2017**

1.	Tender No.	1405/ET/MECL/MM/FIL/PUR/PDC/82-C, dated 01.11.2016
----	------------	---

2.	Item	<ul style="list-style-type: none"> <li>Truck mounted high performance Hydrostatic coring drilling rig having capacity to drill 1000 meters (minimum) with 'N' series wireline drill rods.</li> <li>All types of genuine oil/Lubricants to be used in drill rig except HSD.</li> <li>First year CAMC &amp; Second year CAMC.</li> </ul>
3.	Mode of tender enquiry	Open E-Tender
4.	Date of publication of NIT	01.11.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.12.2016
7.	Nos. of tenders received	Two 1. M/s. Kores (India) ltd, Mumbai 2. M/s Dynatech industries Pvt Ltd
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Kores (India) ltd, Mumbai 2. M/s Dynatech industries Pvt Ltd
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0866/MECL/MM/FIL/PUR/PDC/82-C Dated:.07.02.2017
12.	Name of Contractor	M/s. Kores (India) ltd, Mumbai
13.	Value of the contract	<b>16,68,47,840.00+ Excise Duty + CST + Freight + Transit insurance + Service Tax (CAMC only) + OCTROI/LBT (extra if applicable)</b>
14.	Scheduled date of completion of supplies	<ol style="list-style-type: none"> <li>02 Nos. Truck mounted high performance Hydrostatic coring drilling rigs within one month from the date of lacing supply order.</li> <li>03 Nos. Truck mounted high performance Hydrostatic coring drilling rigs within 02 month from the date of lacing supply order.</li> <li>04 Nos. Truck mounted high performance Hydrostatic coring drilling rigs within 03 month from the date of lacing supply order.</li> <li>Balance 01 No. Truck mounted high performance Hydrostatic coring drilling rigs within 04 month from the date of lacing supply order.</li> </ol>
15.	Actual date of start of supply	07.03.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF FEBRUARY, 2017**

1.	Tender No.	0235/LET/MECL/MM/FIL/PUR/PDR/118-A, dated 22.11.2016
2.	Item	Induction hardened N series wire line drill rods of 3

		meter length- 3200 Nos.
3.	Mode of tender enquiry	Limited E- Tender
4.	Date of publication of NIT	22.11.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	07.01.2017
7.	Nos. of tenders received	Two 1. M/s Sandvik Asia Private Limited 2. M/s Atlas Copco (India) Ltd.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Sandvik Asia Private Limited 2. M/s Atlas Copco (India) Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0875/MECL/MM/FIL/PUR/PDR/118-A Dated:10.02.2017
12.	Name of Contractor	M/s Sandvik Asia Private Limited
13.	Value of the contract	<b>2,01,53,600.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Minimum 40% quantity within 60 days or earlier from the date of this supply order and balance should be completed within 30 days thereafter i.e. Total order quantity within 90 days from date of supply order.
15.	Actual date of start of supply	08.04.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	1412/ET/MECL/MM/FIL/PUR/PDR/116, dated 06.12.2016
2.	Item	Galvanized Round Strand Steel Wire rope 6mm
3.	Mode of tender enquiry	Open/E- Tender



4.	Date of publication of NIT	06.12.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	26.12.2016
7.	Nos. of tenders received	Three 1. M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai 2. M/s Asahi Ropes Pvt. Ltd., Delhi 3. M/s Cretomac, Mumbai
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai 2. M/s Cretomac, Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	1. M/s Asahi Ropes Pvt. Ltd., Delhi
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0897/MECL/MM/FIL/PUR/PDR/116 Dated:07.03.2017
12.	Name of Contractor	M/s Special Steel Wire Ropes Pvt. Ltd., Mumbai
13.	Value of the contract	<b>1600500.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Minimum 40% quantity within 45 days or earlier from the date of this supply order and balance should be completed within 45 days thereafter i.e. Total order quantity within 90 days from date of supply order.
15.	Actual date of start of supply	21.04.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	1408/ET/MECL/MM/FIL/PUR/PDR/113-A, dated 11.11.2016
2.	Item	HQ/NQ Wire Line (D/T) Core Barrel Assembly 3M Long
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	11.11.2016

5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	12.12.2016
7.	Nos. of tenders received	Five 1. M/s Rockdrill (India), Jodhpur 2. M/s Engineering Tooling Equipment Co., Mumbai 3. M/s Kishore Vadilal Pvt. Ltd., Ahmedabad 4. M/s Shree Krishna Engineering Co., Gujrat 5. M/s Vidarbha Pneumatic & Mining Equipment, Nagpur
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Engineering Tooling Equipment Co., Mumbai 2. M/s Rockdrill (India), Jodhpur
9.	Nos. and names of parties not qualified after technical evaluation	1. M/s Kishore Vadilal Pvt. Ltd., Ahmedabad 2. M/s Shree Krishna Engineering Co., Gujrat 3. M/s Vidarbha Pneumatic & Mining Equipment, Nagpur
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0901/MECL/MM/FIL/PUR/PDR/113-A Dated:10.03.2017
12.	Name of Contractor	M/s Engineering Tooling Equipment Co., Mumbai
13.	Value of the contract	<b>5612079.00 + Taxes</b>
14.	Scheduled date of completion of supplies	<ul style="list-style-type: none"> <li>• For HQ W/L Core Barrel Assembly within 4 months from date of supply order.</li> <li>• For NQ W/L Core Barrel Assembly minimum 40% quantity within 2 months from date of supply order and balance 60% quantity 4 months thereafter.</li> </ul>
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	1404/ET/MECL/MM/FIL/PUR/PWR/68-E, dated 24.10.2016
2.	Item	<ul style="list-style-type: none"> <li>• Modified stub ACME 3 tpi threading inserts right hand for external right hand threading.</li> <li>• Modified stub ACME 3 tpi threading inserts left hand for internal left hand threading.</li> </ul>

		• Holders as suitable for above inserts.
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	24.10.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	13.01.2017
7.	Nos. of tenders received	One 1. M/s JMD Precision, Nagpur
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s JMD Precision, Nagpur
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Single Tender
11.	Contract No. & Date	0908/MECL/MM/FIL/PUR/PWR/68-E Dated:23.03.2017
12.	Name of Contractor	M/s JMD Precision, Nagpur
13.	Value of the contract	<b>1620302.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Delivery of 1 <sup>st</sup> lot of 50 nos. each of internal and external threading inserts and 1 no. each of external and internal right hand tool holder should be within 4 weeks. Performance trial of the same should be done within next 4 weeks. After receipt of confirmation remaining quantity should be supplied within 6-8 weeks thereafter.
15.	Actual date of start of supply	20.04.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	Proprietary Item
2.	Item	Tata Model SFC 407/31 (4x4) four wheels drive BS-3 Bench Truck.
3.	Mode of tender enquiry	DGS&D Rate Contract
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid	-

	System)	
6.	Last date of receipt of tender	-
7.	Nos. of tenders received	One M/s Tata Motors Limited, Thane
8.	Nos. & names of parties qualified after technical evaluation	One M/s Tata Motors Limited, Thane
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0914/MECL/MM/FIL/PUR/PWC/63-C Dated:25.03.2017
12.	Name of Contractor	M/s Tata Motors Limited, Thane
13.	Value of the contract	<b>1962449.70 + Taxes</b>
14.	Scheduled date of completion of supplies	Within 16-20 Weeks or earlier
15.	Actual date of start of supply	12.08.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	Nomination Basis
2.	Item	'H' Series accessories and Diamond Tools
3.	Mode of tender enquiry	Nomination Basis
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-

6.	Last date of receipt of tender	-
7.	Nos. of tenders received	One M/s Sandvik Asia Pvt. Limited, Pune
8.	Nos. & names of parties qualified after technical evaluation	One M/s Sandvik Asia Pvt. Limited, Pune
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0925/MECL/MM/FIL/PUR/PDR/114-F Dated:30.03.2017
12.	Name of Contractor	M/s Sandvik Asia Pvt. Limited, Pune
13.	Value of the contract	<b>3600802.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Within 06-09 weeks
15.	Actual date of start of supply	11.05.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF MARCH, 2017**

1.	Tender No.	1415/ET/MECL/MM/FIL/PUR/PKC/173, dated 13.12.2016
2.	Item	Supply and Implementation of SAP-ERP at MECL
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	13.12.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems

6.	Last date of receipt of tender	25.01.2017	
7.	Nos. of tenders received	Four 1. M/s Itelligence India Software Solutions Private Limited 2. M/s JKT Consulting Limited 3. M/s KPIT Technologies Limited 4. M/s YASH Technologies Pvt. Ltd.	
8.	Nos. & names of parties qualified after technical evaluation	Two M/s KPIT Technologies Limited M/s YASH Technologies Pvt. Ltd.	
9.	Nos. and names of parties not qualified after technical evaluation	M/s Itelligence India Software Solutions Private Limited M/s JKT Consulting Limited	
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis	
11.	Contract No. & Date	0034/MECL/MM/FIL/PUR/PKC/173 Dated:30.03.2017	
12.	Name of Contractor	M/s KPIT Technologies Limited	
13.	Value of the contract	<b>Rs. 79375000.00 + Taxes = Rs. 93931250.00</b>	
14.	Scheduled date of completion of supplies	<b>Milestone</b>	<b>Timelines</b>
		Making the system ready for go live	Within 12 months from the date of signing the contract
		Go live Completion/declaration	Three months of usage or closing one balance sheet for a quarter whichever is longer
		User adoption support	Three months after go live declaration
		Stabilization support	Three months after user adoption support
		Completion of implementation	Within 21 months from the date of signing the contract
		Support Services and ATS	For one year after implementation
15.	Actual date of start of supply	-	
16.	Present Status	-	

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF APRIL, 2017**

1.	Tender No.	1401/ET/MECL/MM/PUR/PDR/104-B dated 22.10.2016
2.	Item	HQ/NQ/BQ/NWT Diamond Bits & its Reamer shells and HX/HW/NX/NW Casings & Shoe bits; for coal & non coal operation - 2510 Nos.
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	22.10.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	21.11.2016

7.	Nos. of tenders received	Five 1. M/s Annapurna Diam Enterprise 2. M/s Concord Core Drill 3. M/s Indian Diamond Industries Pvt. Ltd 4. M/s Rockdril India 5. M/s Wesben Dia Drill
8.	Nos. & names of parties qualified after technical evaluation	Five 1. M/s Annapurna Diam Enterprise for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NWT 80/110 SPC Diamond Bit, NWT Synthetic impregnated Diamond Bit, NQ Diamond bits 80/110 SPC, HQ, NQ, BQ Remer shell, NWT Reamer Shell (Single Tube), NWT Reamer Shell (Double Tube), HX, NX, HW, NW 60/80 SPC Casing Bit & HX, NX, HW, NW 60/80 SPC Casing Shoe Bit. 2. M/s Concord Core Drill for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NWT 80/110 SPC Diamond Bit, NWT Synthetic impregnated Diamond Bit, HQ, NQ, BQ Remer shell, NWT Reamer Shell (Single Tube), NWT Reamer Shell (Double Tube), HX, NX, HW, NW 60/80 SPC Casing Bit & HX, NX, HW, NW 60/80 SPC Casing Shoe Bit. 3. M/s Indian Diamond Industries Pvt. Ltd for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NQ Diamond Bit 15/30 SPC, NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NWT 80/110 SPC Diamond Bit, NWT Synthetic impregnated Diamond Bit, HQ, NQ, BQ Remer shell, NWT Reamer Shell (Single Tube), NWT Reamer Shell (Double Tube), HX, NX, HW, NW 60/80 SPC Casing Bit & HX, NX, HW, NW 60/80 SPC Casing Shoe Bit. 4. M/s Rockdril India for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NQ Diamond Bit 15/30 SPC, NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NWT 80/110 SPC Diamond Bit, NWT Synthetic impregnated Diamond Bit, HQ, NQ, BQ Remer shell, NWT Reamer Shell (Single Tube), NWT Reamer Shell (Double Tube), HX, NX, HW, NW 60/80 SPC Casing Bit & HX, NX, HW, NW 60/80 SPC Casing Shoe Bit. 5. M/s Wesben Dia Drill for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NQ Diamond Bit 15/30 SPC, NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NWT 80/110 SPC Diamond Bit, NWT Synthetic impregnated Diamond Bit, NQ Diamond bits 80/110 SPC, HQ, NQ, BQ Remer shell, NWT Reamer Shell (Single Tube), NWT Reamer Shell (Double Tube), HX, NX, HW, NW 60/80 SPC Casing Bit & HX, NX, HW, NW 60/80 SPC Casing Shoe Bit.
9.	Nos. and names of parties not qualified after technical evaluation	Five 1. M/s Annapurna Diam Enterprise for HQ Diamond Bit 15/30 SPC, NQ Diamond Bit 15/30 SPC, BQ Diamond Bit 15/30 SPC, BQ bits Diamond Bit 80/110 SPC & BQ Impregnated Diamond Bit. 2. M/s Concord Core Drill for HQ Diamond Bit 15/30 SPC, NQ Diamond Bit 15/30 SPC, BQ Diamond Bit 15/30 SPC, NQ Diamond bits 80/110 SPC, BQ bits Diamond Bit 80/110 SPC & BQ Impregnated Diamond Bit. 3. M/s Indian Diamond Industries Pvt. Ltd for HQ Diamond Bit 15/30 SPC, BQ Diamond Bit 15/30 SPC, NQ Diamond bits 80/110 SPC, BQ bits Diamond Bit 80/110 SPC & BQ Impregnated Diamond Bit. 4. M/s Rockdril India for HQ Diamond Bit 15/30 SPC, BQ Diamond Bit 15/30 SPC, NQ Diamond bits 80/110 SPC, BQ bits Diamond Bit 80/110 SPC & BQ Impregnated Diamond Bit. 5. M/s Wesben Dia Drill HQ Diamond Bit 15/30 SPC, BQ

		Diamond Bit 15/30 SPC, BQ bits Diamond Bit 80/110 SPC & BQ Impregnated Diamond Bit.												
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	NQ 15/30 SPC & NQ 80/110 SPC Lowest Cost Per Meter & NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel) , NX Casing Shoe Dia. Bit 60/80 SPC, NW Casing Shoe Dia. Bit 60/80 SPC, HQ, NQ, BQ Remer Shell, NX,HW,NW Casing Bit, HW Casing Shoe bit & HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel) are L-1 Basis												
11.	Contract No. & Date	<ol style="list-style-type: none"> <li>0936/MECL/MM/FIL/PUR/PDR/104-B Dated:20.04.2017 to M/s Wesben Dia Drill, Kolkata</li> <li>0937/MECL/MM/FIL/PUR/PDR/104 Dated: 21.04.2017 to M/s Annapurna Diam Enterprises, Kolkata</li> <li>0938/MECL/MM/FIL/PUR/PDR/104 Dated: 21.04.2017 to M/s Concord Core Drill, Hoogly.</li> <li>0939/MECL/MM/FIL/PUR/PDR/104-B Dated: 21.04.2017 to M/s Indian Diamond Industries Pvt. Ltd, Hawrah</li> <li>0940/MECL/MM/FIL/PUR/PDR/104- Dated: 21.04.2017 <b>(TRIAL ORDER)</b> to M/s Wesben Dia Drill, Kolkata</li> <li>0941/MECL/MM/FIL/PUR/PDR/104-B Dated: 21.04.2017 <b>(TRIAL ORDER)</b> to M/s Annapurna Diam Enterprises, Kolkata</li> <li>0942/MECL/MM/FIL/PUR/PDR/104-B Dated: 21.04.2017 <b>(TRIAL ORDER)</b> to Rockdrill (India), Jodhpur</li> </ol>												
12.	Name of Contractor	<ol style="list-style-type: none"> <li>M/s Wesben Dia Drill for NQ Diamond Bit 15/30 SPC, NWT Synthetic impregnated Diamond Bit &amp; NQ Diamond bits 80/110 SPC.</li> <li>M/s Annapurna Diam Enterprise for NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel), NX Casing Shoe Dia. Bit 60/80 SPC &amp; NW Casing Shoe Dia. Bit 60/80 SPC</li> <li>M/s Concord Core Drill for HQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel)</li> <li>M/s Indian Diamond Industries Pvt. Ltd for HQ,NQ, BQ Remershell, NX, NW, HW Casing Dia. Bit 60/80 SPC &amp; HW Casing Dia. Shoe Bit 60/80 SPC.</li> <li>M/s Rockdrill (India) for NQ Diamond Bit 15/30 SPC <b>(TRIAL ORDER).</b></li> </ol>												
13.	Value of the contract	<ol style="list-style-type: none"> <li>Rs 7840340.00 + taxes to M/s Wesben Dia Drill</li> <li>Rs 333415.00 + taxes to M/s Annapurna Diam Enterprise</li> <li>Rs 160000 + taxes to M/s Concord Core Drill</li> <li>Rs 1571255.00 + taxes to M/s Indian Diamond Industries Pvt. Ltd</li> <li>Rs 63036.00 + taxes to M/s Wesben Dia Drill <b>(TRIAL ORDER).</b></li> <li>Rs 7106.40 + taxes to M/s Annapurna Diam Enterprise <b>(TRIAL ORDER).</b></li> <li>Rs 69898.70 + taxes to M/s Rockdrill India <b>(TRIAL ORDER).</b></li> </ol>												
14.	Scheduled date of completion of supplies	<p><b><u>For So no. 0936/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:20.04.2017</u></b></p> <table border="1"> <thead> <tr> <th>Sl. no.</th> <th>Items</th> <th>Minimum qty. to be supplied per month</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>NQ Diamond Bit 15/30 SPC</td> <td>200</td> </tr> <tr> <td>2</td> <td>NWT Synthetic impregnated Diamond Bit</td> <td>5</td> </tr> <tr> <td>3</td> <td>NQ Diamond bits 80/110 SPC</td> <td>20</td> </tr> </tbody> </table>	Sl. no.	Items	Minimum qty. to be supplied per month	1	NQ Diamond Bit 15/30 SPC	200	2	NWT Synthetic impregnated Diamond Bit	5	3	NQ Diamond bits 80/110 SPC	20
Sl. no.	Items	Minimum qty. to be supplied per month												
1	NQ Diamond Bit 15/30 SPC	200												
2	NWT Synthetic impregnated Diamond Bit	5												
3	NQ Diamond bits 80/110 SPC	20												



		<p>For item S.No. 1 Initially 50% (i.e. 742 bits) should be supplied, balance quantity after clearance from us based on the performance of supplied bits.</p>																								
		<p><b><u>For So no. 0937/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017</u></b></p> <table border="1"> <thead> <tr> <th>Sl. no.</th> <th>Items</th> <th>Minimum qty. to be supplied per month</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel)</td> <td>10</td> </tr> <tr> <td>2</td> <td>NX Casing Shoe Dia. Bit 60/80 SPC</td> <td>7</td> </tr> <tr> <td>3</td> <td>NW Casing Shoe Dia. Bit 60/80 SPC</td> <td>10</td> </tr> </tbody> </table>	Sl. no.	Items	Minimum qty. to be supplied per month	1	NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel)	10	2	NX Casing Shoe Dia. Bit 60/80 SPC	7	3	NW Casing Shoe Dia. Bit 60/80 SPC	10												
Sl. no.	Items	Minimum qty. to be supplied per month																								
1	NQ Diamond Bit 15/30 SPC ( compatible with Triple Tube Core barrel)	10																								
2	NX Casing Shoe Dia. Bit 60/80 SPC	7																								
3	NW Casing Shoe Dia. Bit 60/80 SPC	10																								
		<p><b><u>For So no. 0938/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017</u></b></p> <p>Minimum 07 Nos. quantity to be supplied per month( total 20 qty.)</p> <p><b><u>For So no. 0939/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017</u></b></p> <table border="1"> <thead> <tr> <th>Sl. no.</th> <th>Items</th> <th>Minimum qty. to be supplied per month</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>HQ WireLine Diamond Reamer Shells Set With 15/30 Spc,10 cts</td> <td>10</td> </tr> <tr> <td>2</td> <td>NQ Wire Line Diamond Reamer Shells Set With 15/30 Spc,8 cts</td> <td>80</td> </tr> <tr> <td>3</td> <td>BQ Wire Line Diamond Reamer Shells Set With 15/30 Spc, 6 cts</td> <td>20</td> </tr> <tr> <td>4</td> <td>NX Casing Dia. Bit 60/80 SPC</td> <td>10</td> </tr> <tr> <td>5</td> <td>NW Casing Dia. Bit 60/80 SPC</td> <td>10</td> </tr> <tr> <td>6</td> <td>HW Casing Dia. Bit 60/80 SPC</td> <td>10</td> </tr> <tr> <td>7</td> <td>HW Casing Dia. Shoe Bit 60/80 SPC</td> <td>10</td> </tr> </tbody> </table> <p><b><u>For So no. 0940/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017(Trial Bit)</u></b>, Already Received</p> <p><b><u>For So no. 0941/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017(Trial Bit)</u></b>, Already Received</p> <p><b><u>For So no. 0942/MECL/MM/FIL/PUR/PDR/104-B</u></b> <b><u>Dated:21.04.2017(Trial Bit)</u></b>, Already Received</p>	Sl. no.	Items	Minimum qty. to be supplied per month	1	HQ WireLine Diamond Reamer Shells Set With 15/30 Spc,10 cts	10	2	NQ Wire Line Diamond Reamer Shells Set With 15/30 Spc,8 cts	80	3	BQ Wire Line Diamond Reamer Shells Set With 15/30 Spc, 6 cts	20	4	NX Casing Dia. Bit 60/80 SPC	10	5	NW Casing Dia. Bit 60/80 SPC	10	6	HW Casing Dia. Bit 60/80 SPC	10	7	HW Casing Dia. Shoe Bit 60/80 SPC	10
Sl. no.	Items	Minimum qty. to be supplied per month																								
1	HQ WireLine Diamond Reamer Shells Set With 15/30 Spc,10 cts	10																								
2	NQ Wire Line Diamond Reamer Shells Set With 15/30 Spc,8 cts	80																								
3	BQ Wire Line Diamond Reamer Shells Set With 15/30 Spc, 6 cts	20																								
4	NX Casing Dia. Bit 60/80 SPC	10																								
5	NW Casing Dia. Bit 60/80 SPC	10																								
6	HW Casing Dia. Bit 60/80 SPC	10																								
7	HW Casing Dia. Shoe Bit 60/80 SPC	10																								
15.	Actual date of start of supply	-																								
16.	Present Status	-																								

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF MAY, 2017**

1.	Tender No.	1411/ET/MECL/MM/FIL/PUR/PDR/120, dated 06.12.2016
2.	Item	2 3/8 " (60.30mm) OD x 20' (6.096 Mtrs.) long externally upset drill pipe with tool joints, as per API Standard
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	06.12.2016
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.01.2017
7.	Nos. of tenders received	Eight 1. M/s. Jindal Saw Ltd. 2. M/s. Engineering Tooling Equipments Co. 3. M/s. Associated Pneumatic Industries pvt. Ltd. 4. M/s. Kishore Vadilal Pvt. Ltd. 5. M/s. Laxmi Udhog Oil field Equipments Pvt.Ltd. 6. M/s. Mining machine Tools 7. M/s. Oil Country Tubular ltd. 8. M/s. LMP Precision Engineering Co.Pvt.Ltd.
8.	Nos. & names of parties qualified after technical evaluation	Five 1. M/s. Jindal Saw ltd. 2. M/s. Engineering Tooling Equipments Co. 3. M/s. Associated Pneumatic Industries pvt. Ltd. 4. M/s. Oil Country Tubular ltd. 5. M/s. LMP Precision Engineering Co.Pvt.Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	Three 1. M/s. Kishore Vadilal Pvt. Ltd. 2. M/s. Laxmi Udhog Oil field Equipments Pvt.Ltd. 3. M/s. Mining machine Tools
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0955/MECL/MM/FIL/PUR/PDR/120 Dated: 09.05.2017
12.	Name of Contractor	M/s. Jindal Saw Ltd.
13.	Value of the contract	<b>4396500.00 + Taxes</b>
14.	Scheduled date of completion of supplies	Within 04 Months
15.	Actual date of start of supply	05.09.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2017**

1.	Tender No.	1436/ET/MECL/MM/FIL/PUR/PDR/114-E, dated 10.03.2017
2.	Item	NQ High Performance Impregnated Bits for different formation & NQ High Performance Remer Shell
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	10.03.2017
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	24.04.2017
7.	Nos. of tenders received	Two 1. M/s. Kishore Vadilal Pvt. Limited. 2. M/s Rocktek Infra Services Pvt. Limited.
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Kishore Vadilal Pvt. Limited. 2. M/s Rocktek Infra Services Pvt. Limited.
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	1. 0978/MECL/MM/FIL/PUR/PDR/114-E Dated: 17.06.2017 to M/s. Kishore Vadilal Pvt. Limited for NQ High Performance Impregnated Bits 2. 0979/MECL/MM/FIL/PUR/PDR/114-E Dated: 17.06.2017 to M/s Rocktek Infra Services Pvt. Limited for NQ High Performance Remer Shell
12.	Name of Contractor	1. M/s. Kishore Vadilal Pvt. Limited for NQ High Performance Impregnated Bits 2. M/s Rocktek Infra Services Pvt. Limited for NQ High Performance Remer Shell
13.	Value of the contract	1. 7779975.00 + Taxes to M/s. Kishore Vadilal Pvt. Limited 2. 750500.00 + Taxes to M/s Rocktek Infra Services Pvt. Limited
14.	Scheduled date of completion of supplies	Supply of minimum 40% of the quantity of each category of bits/ Remer Shell within one month of placement of supply order. The entire supply should be completed within two months from the date of supply order.
15.	Actual date of start of supply	16.07.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2017**

1.	Tender No.	07/ET/MECL/MM/CONT/CHS/01 dated 10.04.2017
2.	Item	Outsourcing of 01 nos. security supervisors and 32 nos. security guards at MECL establishments in Nagpur
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	10.04.2017
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	11.05.2017
7.	Nos. of tenders received	Fifteen <ol style="list-style-type: none"> <li>1. M/s. Abhijeet Intelligence Security &amp; Labour Supply.</li> <li>2. M/s. Maharashtra Protection and Investigation Force Pvt. Ltd.</li> <li>3. M/s. Orion Security Solutions Pvt. Ltd.</li> <li>4. M/s. World Wide Security Organization.</li> <li>5. M/s. Industrial Security Services.</li> <li>6. M/s. Commando Security Force Pvt. Ltd.</li> <li>7. M/s. Orange City Security.</li> <li>8. M/s. Sun Security Services.</li> <li>9. M/s. Firstman Management Services Pvt. Ltd.</li> <li>10. M/s. Samrat Industrial Security and Speciality Services.</li> <li>11. M/s. Reynold Security Service.</li> <li>12. M/s. Super Security Services.</li> <li>13. M/s. Accord Security &amp; Allied Services Pvt. Ltd.</li> <li>14. M/s. C 5 Facility &amp; Security Services Pvt. Ltd.</li> <li>15. M/s. Third Eye Security Services.</li> </ol>
8.	Nos. & names of parties qualified after technical evaluation	Eight <ol style="list-style-type: none"> <li>1. M/s. Abhijeet Intelligence Security &amp; Labour Supply.</li> <li>2. M/s. Orion Security Solutions Pvt. Ltd.</li> <li>3. M/s. World Wide Security Organization.</li> <li>4. M/s. Industrial Security Services.</li> <li>5. M/s. Sun Security Services.</li> <li>6. M/s. Firstman Management Services Pvt. Ltd.</li> <li>7. M/s. Super Security Services.</li> <li>8. M/s. Third Eye Security Services.</li> </ol>
9.	Nos. and names of parties not qualified after technical evaluation	Seven <ol style="list-style-type: none"> <li>1. M/s. Maharashtra Protection and Investigation Force Pvt. Ltd.</li> <li>2. M/s. Commando Security Force Pvt. Ltd.</li> <li>3. M/s. Orange City Security.</li> <li>4. M/s. Samrat Industrial Security and Speciality Services.</li> <li>5. M/s. Reynold Security Service.</li> <li>6. M/s. Accord Security &amp; Allied Services Pvt. Ltd.</li> <li>7. M/s. C 5 Facility &amp; Security Services Pvt. Ltd.</li> </ol>

10.	Whether contract awarded to lowest tenderer/Evaluated L-1	Based on combined contractor profit percentage of all items
11.	Contract No. & Date	0049/WO/MECL/MM/FIL/CONT/CHS/01 Dated 30.06.2017
12.	Name of Contractor	M/s. Super Security Services, Nagpur
13.	Value of the contract	<b>9119878.75. + GST</b>
14.	Scheduled date of completion of supplies	Initially, the contract shall be for a period of one Year i.e. 01.07.2017 to 30.06.2018 and then further extendable by a term of one year each not more than another 2 terms /years (i.e. maximum total term/years =three years) subject to satisfactory performance of immediate previous term/year.
15.	Actual date of start of supply	01.07.2017
16.	Present Status	Security deployed

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2017**

1.	Tender No.	Through GeM (Government e- Marketing)
2.	Item	Laptops
3.	Mode of tender enquiry	Through GeM (Reverse Auction)
4.	Date of publication of NIT	11.05.2017
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	22.05.2017
7.	Nos. of tenders received	Three 1. M/s. Vivek Industries. 2. M/s. J Khemchand Systems. 3. M/s. Unique Stationers.
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s. Vivek Industries. 2. M/s. J Khemchand Systems. 3. M/s. Unique Stationers
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	GEMD43147-1 Dated 22.06.2017
12.	Name of Contractor	M/s. Vivek Industries.
13.	Value of the contract	<b>3165999.84 (Inclusive of all Taxes)</b>
14.	Scheduled date of completion of supplies	Within 21 Days
15.	Actual date of start of supply	12.07.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JUNE, 2017**

1.	Tender No.	09/ET/MECL/MM//CONT/CES/06, dated 13.04.2017
2.	Item	Collection & Preparation of samples of 600 grams in 200 mesh grain size
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	13.04.2017
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	27.04.2017
7.	Nos. of tenders received	Three 1. M/s. Inspectorate Griffin India Pvt. Ltd. 2. M/s R.V. Briggs and Company Pvt. Limited. 3. M/s Sai Universal Mining Services
8.	Nos. & names of parties qualified after technical evaluation	Three 1. M/s. Inspectorate Griffin India Pvt. Ltd. 2. M/s R.V. Briggs and Company Pvt. Limited. 3. M/s Sai Universal Mining Services
9.	Nos. and names of parties not qualified after technical evaluation	NIL
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	47/MECL/MM/FIL/CONT/CES/06 Dated: 14.06.2017
12.	Name of Contractor	M/s. Inspectorate Griffin India Pvt. Ltd.
13.	Value of the contract	3704700.00 + Taxes
14.	Scheduled date of completion of supplies	The period of contract for the work envisaged under this contract should be 120 days from the date of issue of letter of acceptance of tender/detailed letter of acceptance for award of the contract. However, contract shall remain valid for 6 months further extendable for another 6 months if the performance is found satisfactory.
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JULY, 2017**

1.	Tender No.	Proprietary Basis
2.	Item	Spares for XRF Instrument ( Model ZSX Primus II)
3.	Mode of tender enquiry	Proprietary Basis
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders received	One 1. M/s. IR Technology Services Pvt. Ltd., Mumbai
8.	Nos. & names of parties qualified after technical evaluation	One 1. M/s. IR Technology Services Pvt. Ltd., Mumbai
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0988/MECL/MM/FIL/PUR/PGS/30 Dated 04.07.2017
12.	Name of Contractor	M/s. IR Technology Services Pvt. Ltd., Mumbai
13.	Value of the contract	1432510.00 + GST
14.	Scheduled date of completion of supplies	Within 8 to 10 weeks
15.	Actual date of start of supply	12.09.2017
16.	Present Status	-



**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE MONTH OF  
JULY-2017**

1.	Tender No.	1301/ET/MECL/MM/FIL/PUR/PDR/104-A, dated 09.10.2015
2.	Item	NQ Diamond Core Bit 15/30 spc, 32 cts. (1050 Nos.) Repeat order against earlier S/O No: 0613 MECL/MM/FIL/PUR/PDR/104-A dtd. 23.03.2016 processed against 1301/ET/MECL/MM/FIL/PUR/PDR/104-A, dated 09.10.2015 placed to M/s. Indian Diamond Industries (P) Ltd., Hawrah
3.	Mode of tender enquiry	-
4.	Date of publication of NIT	-
5.	Type of Bidding (Single/Two Bid System)	-
6.	Last date of receipt of tender	-
7.	Nos. of tenders recd.	-
8.	Nos. & names of parties qualified after technical evaluation	-
9.	Nos. and names of parties not qualified after technical evaluation	-
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	-
11.	Contract No. & Date	0991/MECL/MM/FIL/PUR/ PDR/104-A Dated 14.07.2017
12.	Name of Contractor	M/s. Indian Diamond Industries (P) Ltd., Hawrah
13.	Value of the contract	Rs. 5223750.00 + GST
14.	Scheduled date of completion of supplies	NQ Core Bit delivery should commence in 30 days and thereafter NQ bit should be supplied @ minimum 250 Nos. per month
15.	Actual date of start of supply	-
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JULY- 2017**

1.	Tender No.	1417/ET/MECL/MM/FIL/PUR/PDC/82-D, dated 07.01.2017
2.	Item	<ul style="list-style-type: none"> <li>• Truck mounted Hydrostatic coring drilling rig having capacity to drill 600 meters (minimum) with 'N' series wireline drill rods.</li> <li>• All types of genuine oil/Lubricants to be used in drill rig except HSD.</li> <li>• First year CAMC &amp; Second year CAMC.</li> </ul>
3.	Mode of tender enquiry	Open E-Tender
4.	Date of publication of NIT	07.01.2017
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	09.02.2017
7.	Nos. of tenders received	Three 1. M/s. Kores (India) Limited 2. M/s Dynatech industries Pvt Ltd 3. M/s JCR Drillsol Pvt. Limited
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s. Kores (India) ltd, Mumbai 2. M/s Dynatech industries Pvt Ltd
9.	Nos. and names of parties not qualified after technical evaluation	One 1. M/s JCR Drillsol Pvt. Limited
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0992/MECL/MM/FIL/PUR/PDC/82-D Dated: 10.07.2017
12.	Name of Contractor	M/s. Kores (India) ltd, Mumbai
13.	Value of the contract	<b>83144880.00+ GST as applicable</b>
14.	Scheduled date of completion of supplies	<ol style="list-style-type: none"> <li>1. 01 Nos. Truck mounted Hydrostatic coring drilling rigs within one month from the date of lacing supply or der.</li> <li>2. 03 Nos. Truck mounted Hydrostatic coring drilling rigs within 02 months from the date of lacing supply order.</li> <li>3. Balance 02 No. Truck mounted Hydrostatic coring drilling rigs within 03 months from the date of placing supply order.</li> </ol>
15.	Actual date of start of supply	09.08.2017
16.	Present Status	-

**DETAILS OF PURCHASES EXCEEDING Rs.15.00 LAKHS DURING THE  
MONTH OF JULY, 2017**

1.	Tender No.	08/ET/MECL/MM//CONT/CHM/02, dated 10.04.2017
2.	Item	Outsourcing of 08 Nos. Manpower to upkeep 02 guest houses
3.	Mode of tender enquiry	Open/E- Tender
4.	Date of publication of NIT	10.04.2017
5.	Type of Bidding (Single/Two Bid System)	Two Bid Systems
6.	Last date of receipt of tender	11.05.2017
7.	Nos. of tenders received	Six 1. M/s. Maharashtra Protection and investigation force pvt. Ltd. 2. M/s Pestica Labour Services Pvt. Ltd.. 3. M/s Adity Enterprises 4. Impressive Hospitalities Pvt. Ltd. 5. Smart Industrial Security and Speciality Services 6. Sea Technology
8.	Nos. & names of parties qualified after technical evaluation	Two 1. M/s Pestica Labour Services Pvt. Ltd.. 2. Impressive Hospitalities Pvt. Ltd.
9.	Nos. and names of parties not qualified after technical evaluation	Four 1. M/s. Maharashtra Protection and investigation force pvt. Ltd. 2. M/s Adity Enterprises 3. Smart Industrial Security and Speciality Services 4. Sea Technology
10.	Whether contract awarded to lowest tenderer/Evaluated L-1	L-1 Basis
11.	Contract No. & Date	0054/MECL/MM/FIL/CONT/CHM/02 Dated: 18.07.2017
12.	Name of Contractor	M/s Pestica Labour Services Pvt. Ltd..
13.	Value of the contract	1833210.00 + GST
14.	Scheduled date of completion of supplies	Total period of contract is for 10 months w.e.f. 01.08.2017 to 30.06.2018 and then further extendable for similar period subject to satisfactory performance and requirement of the company. However initial contract period may vary.
15.	Actual date of start of supply	01.08.2017
16.	Present Status	Manpower deployed from 01.08.2017